




# *Action Items*

*(Linda: Track Oceans ESDT Issue)*



- **Current Status**

- Miami and ECS agreed on the “short list” of ESDTs
- ECS registered the ESDTs
- ECS provided **MCFs** to SDST
  - 5/10/99            8 **MCFs**            Oceans L2
  - 5/17/99            8 **MCFs**            Oceans L2 (update of 5/10/99)
  - 5/17/99            11 **MCFs**            Oceans L3
  - 5/26/99            450 **MCFs**            Includes Oceans
  - 6/04/99            180 **MCFs**            Oceans
- Now SDST is integrating the new **MCFs** and testing




# *Action Items*

*(Linda: Track Oceans ESDT Issue)*




## • Current Issues

- Although each organization is happy with the “short list,” the lists do not seem to match with each other.
  - List of **MCFs** from ECS
  - List of **MCFs** delivered with code from Miami (5/9/99)
  - **ESDTs** listed in the PGE **Perl** Scripts
  - List from a MODAPS database dump
  - Tables in the System Description Document
- Now SDST compiling a mapping table
  - “short list” of archivables
  - “long list” for MODAPS
  - “intermediate list” what the ECS baseline should be



## *SSTG Plans*

Mike Linda  
MODIS PI Processing Meeting  
June 9, 1999  
[mlinda@ltpmail.gsfc.nasa.gov](mailto:mlinda@ltpmail.gsfc.nasa.gov)



## *SSTG Current Drivers*



- “New Format” **L1B** Readers (done--residual issues continue)
- Production Rules (MODAPS scripts and loaders)
- Debugging **PGEs** (SSTG tests, I&T tests, ad-hoc tests)
  - L2, **L2G**, some L3 to run for MOSS-2 Test
  - several products to insert at the **DAACs**
- Integration of **PGEs** into MODAPS
- New **PGEs**, Backlogged **PGEs**



## *Current (at-launch) PGE Status*



- PGEs running or ready (MODAPS, GDAAC):  
24 = 1, 2, 3, 4, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 17, 19, 20, 21, 25, 29,  
49, 53, 56, 69
- PGEs needing minor work:  
7 = 5, 16, 22, 33, 50, 54, 57
- PGEs needing major work (mostly backlog):  
11 = 18, 23, 31, 34, 35, 43, 44, 46, 55, 60, 70
- PGEs that are received, for post-launch:  
7 = 26, 36, 37, 38, 40, 41, 66




# Plan: Oceans



	<u>SSTG Start</u>	<u>SSTG Finish</u>	<u>Notes</u>
PGE09	5/6/99	6/3/99	Done, follow-up needed.
PGE10	5/6/99	6/3/99	Done, follow-up needed.
PGE17	4/27/99	5/21/99	Done
PGE18	5/9/99	TBD	Reynolds SST, needs full SSTG process.
PGE19	n/a	(done)	Done
PGE20	5/24/99	5/26/99	Done, follow-up needed.
PGE49	4/23/99	6/4/99	Done, follow-up needed.
PGE50	4/23/99	6/4/99	mfill patch (5/17/99) needs to be integrated
PGE51	n/a	(post-launch)	PGE51 and 52: needs MODAPS integration support, will add 13 new ESDTs.
PGE52	n/a	(post-launch)	
PGE53	4/23/99	6/4/99	Done, follow-up needed.
PGE54	5/24/99	6/9/99	Done, follow-up needed.
PGE72	TBD	TBD	Monthly, needs full SSTG process, code not received yet.
PGE73	TBD	TBD	Yearly, needs full SSTG process, code not received yet.



## *Plan: Oceans*



- Debug failures in MODAPS
- Perform SSTG follow-up on **PGEs 9, 10, 20, 49, 50, 53, 54**
- Integrate new **MCFs** and test
- Integrate mfill patch (**5/17/99**) into **PGE50**
- Sort out ESDTs, create mapping list
- Integrate **PGE18**
- Modify **PGEs** to use output of **PGE18**
- Receive and integrate Monthly and Yearly **PGEs** (72 and 73)
- Add 13 new ESDTs to **PGEs 51 and 52**




## *Plan: Atmosphere*



PGE03	Metadata, ancillary inputs optional, science changes	5/27/99	done
PGE04	Aerosol, Water Vapor MCFs	6/4/99	done
PGE05	Metadata updates	6/11/99	planned
PGE06	L1B reader	5/18/99	done
	replace DAO with NCEP inputs	5/18/99	done
	Metadata, MCFs, science changes, bugs	6/9/99	planned
	add CSR support	7/99	planned
	convert to a 4-part PGE	8/99	planned
	add NISE data inputs	TBD	planned
PGE55	Design the PGE, develop it	7/30/99	planned
PGE56	Metadata updates	6/11/99	planned
PGE57	PGE Perl script, integrate into MODAPS	6/18/99	planned
PGE69	MCFs, bugs	6/8/99	done
PGE70	SSTG process	6/25/99	planned





## *Plan: Land*



Notes: (1), (2), . . . (5) indicates current top priorities in the given order


<b>MOD_PRSS<sup>(4)</sup></b>	<b>Integrate subsetter into PGEs 21, 22, 25</b>	<b>TBD</b>	<b>planned</b>
	<b>Integrate subsetter into rest of L3</b>	<b>TBD</b>	<b>planned</b>
	<b>Integrate subsetter into L2G</b>	<b>TBD</b>	<b>planned</b>
<b>PR02CRS<sup>(2)</sup></b>	<b>Integrate L1B Coarse Product into PGE11<sup>(2)</sup></b>	<b>TBD</b>	<b>in progress</b>
	<b>Integrate L1B Coarse Product into PGE22 (?)</b>	<b>TBD</b>	<b>planned</b>
	<b>Integrate L1B Coarse Product into PGE25 (?)</b>	<b>TBD</b>	<b>planned</b>
<b>PGE07</b>	<b>L1B reader, QA logic patch</b>	<b>5/24/99</b>	<b>done</b>
<b>PGE08</b>	<b>L1B reader</b>	<b>6/1/99</b>	<b>done</b>
	<b>patch for night mode problem baselined now ready for Engr. Test</b>	<b>6/7/99</b>	<b>done</b>




## *Plan: Land*



<b>PGE11</b>	<b>L1B reader</b>	<b>5/20/99</b>	<b>done</b>
	<b>QA code failing (may be env. problems)</b>	<b>TBD</b>	<b>debugging</b>
	<b>Testing Coarse Product (going well)</b>	<b>TBD</b>	<b>in progress</b>
	<b>Formal walkthrough needed</b>	<b>6/15/99</b>	<b>planned</b>
<b>PGE12</b>	<b>New Perl scripts for full MODAPS integration</b>	<b>TBD</b>	<b>planned</b>
<b>PGE13</b>			
<b>PGE14</b>			
<b>PGE15</b>			
<b>PGE16</b>	<b>L1B reader</b>	<b>5/20/99</b>	<b>done</b>
	<b>Runtime params., QA file production time, etc.</b>	<b>6/15/99</b>	<b>planned</b>
	<b>Perl library does not support production rules</b>	<b>6/15/99</b>	<b>planned</b>




## *Plan: Land*



<b>PGE2 1<sup>(1)</sup></b>	<b>New Perl scripts for full MODAPS integration</b>	<b>6/8/99</b>	<b>done</b>
<b>PGE22</b>	<b>Walkthrough .</b>	<b>6/10/99</b>	<b>planned</b>
<b>PGE23<sup>(3)</sup></b>	<b>Needs to go through the full SSTG process</b>	<b>TBD</b>	<b>planned</b>
<b>PGE25</b>	<b>Ready for Engr. Test</b>	<b>5/24/99</b>	<b>done</b>
<b>PGE29<sup>(1)</sup></b>	<b>New Perl scripts for full MODAPS integration</b>	<b>6/8/99</b>	<b>done</b>
<b>PGE33</b>	<b>TileID (may need to return to developer)</b>	<b>TBD</b>	<b>debugging</b>
<b>PGE34<sup>(5)</sup></b>	<b>Needs to go through the full SSTG process</b>	<b>TBD</b>	<b>planned</b>
<b>PGE35</b>	<b>Needs to go through the full SSTG process</b>	<b>TBD</b>	<b>planned</b>
<b>PGE45</b>	<b>Ready for Engr. Test</b>	<b>4/21/99</b>	<b>planned</b>
	<b>Cosmetic change in number of parameters</b>	<b>TBD</b>	<b>planned</b>



## *Current Issues*



- **Atmosphere**
  - **Actively deflecting requests for science changes**
  - **Working out kinks in the revised CM and Integration processes**
  - **Production rules are in place, but need to be reviewed**




## *Current Issues*




- Land

- Urgent emergencies interrupt progress
  - Several **Perl** scripts had to be re-written fast
  - Setting up environments to debug MODAPS is awkward
- MODAPS environment unstable and buggy
- Coarse Product integration
  - Wrong approach initially taken for parameter passing (fixed 6/4/99)
  - Incorrect metadata (fixed 6/4/99)
- Backlog of **PGEs** is growing



## *Current Issues*



- . Oceans
  - Working out kinks in the revised CM and Integration processes
  - Resolving lingering ESDT questions
  - Integration into MODAPS
    - . Environment unstable
    - . Staging of ancillary data has kinks