

MOSS-2 and Y-day Test Schedule

MODIS PIPS Meeting 6/9/99, R. Wolfe

Week Stating Activity

June 7

Do final checkout of Syn. data for Y-day test
Test SIPS push
Finish X-day Test (6/11)

June 14

Gen. LO Syn. data for days 49(-6 hr)-56, 1999
Prepare for MOSS-2 with DAACs

June 21

Gen. LO Syn. data for days 57-64(+6hr), 1999
Dry run MOSS-2 test (6/24 to 6/25), day 226, 1997 & 5/24/1999 Inst. data
(Syn. data processed up to L2G, L3 daily at GDAAC and MODAPS;
Inst. data processed to L1 at GDAAC)

June 28

MOSS-2 test (6/29 to 7/1), days 226-227, 1997 & 5/24/1999 inst. data

July 5

Begin Y-day test (7/5)
Send LO Syn. data for days 53-64 to GDAAC
Gen. L2, L2G, L3 daily for days 49-52, 1999

July 12

Begin Joint MODAPS/GDAAC Operational Performance Test (7/12)
(Week 1 Goal: Generate 4 days in 7 days - 7 x 24 operations)
Gen. L1+ data at GDAAC for days 53-56, 1999 (send to MODAPS)
Gen. L2, L2G, L3 daily for days 53-56, 1999

July 19 (8 days ending on 7/26)

(Week 2 [+ 1 day] Goal: generate 8 days in 8 days - 7 x 24 operations)
Gen. L3 8 day for days 49-56, 1999
Gen. L1+ data at GDAAC for days 57-64, 1999 (send to MODAPS)
Gen. L2, L2G, L3 daily for days 57-64, 1999

July 26

End Joint MODAPS/GDAAC Operational Performance Test (7/26)
Gen. L3 8/16 day for days 49-64, 1999
Launch (7/28)
End Y-day test (7/30)



Y-day Test Goals

- Major Goals
 - Joint MODAPS/DAACs Production Planning
 - Assess Operational and System Performance
 - Identify bottlenecks in operations and system
 - Includes PDR server and network
 - Operations Training
 - Other Goals
 - Test Product Insertions at DAACs
 - Test SCF Interactions for Q/A and Validation
 - Update PGE performance baseline
-



Y-day Test

- Primarily PGEs from the X-day Test
 - There will be some updates (more 8/16-day PGEs, LIB 2.2.0, etc.)
 - Changes must pass engineering test (mol) and be reviewed
- At-launch Hardware (mtvs 1, PDR server)
- Synthetic Data Compatible with L1B 2.2.0
 - Days 48 to 65, 1999
 - Start at 20:00 on day 48 and end at 4:00 on day 65
- Includes 15 day Intensive Operational Testing with DAACs