

MODAPS Loader Status

- Completed Atmospheric Loaders MDA4 (8-day PGE70) and MDA5 (monthly PGE57), and MDA4 ran successfully in Operation system.
- Completed Ocean Loaders MD03 (PGE49 and 50), MDO4 (PGE53 and 54), and MD05 (PGE51 and 52), but none of them has been run in I&T and Operation. systems.

MODAPS Loader Status (cont.)

- Updated MDL5 to add water tiles for SEAICE PGEs, and it ran well in I&T and Operation systems.
- Completed MDL12 Loader for 16-day LAND PGEs, but it has not been run yet.
- Waiting for product rules for developing CMG Loaders.

MEBDOS Status

- MEBDOS runs fine now, and all MODIS products are displayed in selection box and sorted by discipline, product level, and/or resolutions.
- Plan to add more features for operators to update user profiles and to manage data orders.

Product Report Status

- ☒ it can report:
 - Atmosphere L2 granule products
 - Land L2 granule products
 - Land L2G and daily L3 tile products
 - Ocean L2 and L3 granule products
- Working on Ocean daily, 8-day, and yearly products.
- Plan to work for all other MODIS products.

Operation Report Status

- Created Web Page for Operation reports. Now PGE Status Report and Daily Operation Reports are available.

<http://mtvs1.nascom.nasa.gov:8001/report/beta>

- Will continue work on other operation reports, like List of Available MODIS products, Weekly Summary Status Report, etc.

SIPS Status

- Completed both SIPS Ingest and Export software, baselined them to CM, and built them to Operation.
- SIPS Ingest runs successfully in ingesting data from ECS/GDAAC to MODAPS.
- SIPS Export has not been tested with ECS/DAAC. Will do that in MOSS 2 test.