

GES DAAC Operations Status
Week ending Wednesday, 02/14/01 (Day 45)

Past Month

| Wk. of: | Data week | Status (Done= >98%) | Down-time (Hours) | | % L0 reorder | DPR Count | Data Dist. (GB) (as of Sunday) | | |
|------------|--|--|----------------------|-----------|--|--------------|-----------------------------------|---------------|--------------|
| | | | Planned | Unplanned | | | Public | MODAPS | QA |
| 01/03 | 337-344 (12/9) | Done 12/29 | 4 | 3 | 2% | 10,202 | not avail. | not avail. | not avail |
| 01/08 | Installed 5B.06 in OPS | | | | Downtime 9 hours. DPR rate is running 1.5x on average and acheived 2x for sustained periods. | | | | |
| 01/10 | Supported multiple requests for Dr. Wan | | | | Completed | | | | |
| 01/10 | Bldg 32 UPS-1 Outage | | | | Scheduled downtime | | | | |
| 01/10 | Monthly Reboot repair | | | | Scheduled downtime | | | | |
| 01/10 | 345-352 (12/17) | Done 01/07 | 9 | 5 | 1% | 9,537 | 220 | 1,577 | 399 |
| 01/17 | 353-360 (12/25) | Done 01/25 | 8 | 27 | 3% | 11,742 | 96 | 997 * | 410 |
| 01/23 | Release 55 Transition Server Reconfiguration | | | | Scheduled downtime | | | | |
| 01/24 | 361-002 (01/02) | Done 02/02. Day 365 closed at 92%. | 4 | 15 | 1% | 13,162 | 233 | 2 * | 680 |
| | 003-010 (01/10) | Done 02/05 | | | 3% | | | | |
| 01/25 | Further work on the Release 55 Transition | | | | Scheduled downtime | | | | |
| 01/26 | Special Request for Gallapagos Oil Spill | | | | Completed | | | | |
| 01/27 | Special Request for Gallapagos Oil Spill | | | | Completed | | | | |
| 01/30 | Further work on the Release 55 Transition | | | | Scheduled downtime | | | | |
| 01/31 | 011-018 (01/18) | 011-015, & 017-018 done. 016 under investigation | 8 | 9 | 3% | 15,204 | 421 | 660 * | 578 |
| | 019-026 (01/26) | Done 02/06 | | | 2% | | | | |

Current Month

| Wk. of: | Data week | Status (Done= >98%) | Down-time (Hours) | | % L0 reorder | DPR Count | Data Dist. (GB) (as of Sunday) | | |
|------------|---|---|----------------------|-----------|---|--------------|-----------------------------------|--------|-----|
| | | | Planned | Unplanned | | | Public | MODAPS | QA |
| 02/02 | Release 55 Transition / Monthly Reboot | | | | Scheduled downtime | | | | |
| 02/07 | 027-034 (02/03) | Done 02/14 | 0 | 17 | 2% | 16,284 | 227 | 293 * | 547 |
| 02/06 | Special Request for Mozambique floods | | | | In progress, partially complete, awaiting data | | | | |
| 02/07 | Further work on the Release 55 Transition | | | | Scheduled downtime | | | | |
| 02/07 | Land request for 9 granules | | | | Completed | | | | |
| 02/08 | Atmosphere request for 87 granules | | | | Completed 14 of 87 (02/13) | | | | |
| 02/13 | MOSS-2 Testing Dry Run | | | | Minor configuration problems, being corrected for MOSS-2. Delivered PGE01 and 02 to MODAPS. | | | | |
| 02/13 | Special Request for 2 Lake Tahoe granules | | | | In progress | | | | |
| 02/14 | 035-042 (02/11) | 035 Done 036 under investigation 038-042 Awaiting data | 21 | 3 | 6% | 7,666 | 568 | 372 P* | 306 |

* currently sent via manual push at MODAPS request

Upcoming Plans

| Date | Work Planned | Status |
|-------|----------------------------------|-----------|
| 02/21 | Ingest data week 043-050 (02/19) | Ingesting |
| 02/28 | Ingest data week 051-058 (02/27) | Next up |
| 02/20 | MOSS-2 Testing | |

Release Status

| Date | Work Planned | Status |
|--------|--|--|
| 12/14 | MODIS Aqua PGE02 2.5.4 delivered | Completed |
| 01/02 | MODIS Aqua PGE02 2.5.4 acceptance | Completed 12/26/00 |
| 01/04 | MODIS Aqua PGE02 2.5.4 command line run | Completed 01/02/01 |
| 01/08 | MODIS Aqua PGE02 2.5.4 integration into TS1 | Completed 01/17/01 |
| 02/02 | MODIS Aqua PGE02 2.5.4 chaining in TS1 | Completed 01/31/01 |
| 02/08 | MODIS Aqua PGE02 2.5.4 promotion into TS2 | Being tested in MOSS 2 Dry Run 02/13/01 – 02/14/01 |
| | | |
| 01/21 | MODIS Aqua PGE02 2.5.5 delivered | Completed |
| 02/26 | MODIS Aqua PGE02 2.5.5 acceptance | Completed 02/12/01 |
| 02/13 | MODIS Aqua PGE02 2.5.5 command line run | Completed 02/13/01 |
| 02/14 | MODIS Aqua PGE02 2.5.5 integration into TS1 | |
| 02/20 | MODIS Aqua PGE02 2.5.5 chaining in TS1 | |
| | | |
| 01/19 | MODIS Terra PGE02 2.5.5 delivered | Completed |
| 01/22 | MODIS Terra PGE02 2.5.5 acceptance | Completed |
| 01/24 | MODIS Terra PGE02 2.5.5 command line run | Completed 01/23/01 |
| 01/29 | MODIS Terra PGE02 2.5.5 integration into TS1 | Completed 01/26/01 |
| 01/31 | MODIS Terra PGE02 2.5.5 chaining in TS1 | Completed 02/02/01 |
| 02/15* | MODIS Terra PGE02 2.5.5 promotion to OPS | Promotion delayed in order to accommodate new LUT (v1). |
| 02/15* | MODIS Terra PGE02 2.5.5 operational | Promotion delayed in order to accommodate new LUT (v1). |
| | | |
| 02/08 | MODIS Terra PGE01 2.2.1 5-min profile integration in TS1 | Special profile to work around bad L0 or ancillary data that causes the nominal 15-min profile to fail |
| 02/09 | MODIS Terra PGE01 2.2.1 5-min profile chaining in TS1 | Completed 02/09/01 |
| 02/15* | MODIS Terra PGE01 2.2.1 5-min profile promotion to OPS | |
| 02/15* | MODIS Terra PGE01 2.2.1 5-min profile operational | |

* Date modified from 02/07/01 presentation