

**GES DAAC Operations Status**  
**Week ending Wednesday, 03/28/01 (Day 087)**

**Past Month**

Date	Activity	Status
02/02	Release 55 Transition / Monthly Reboot	Scheduled downtime
02/06	Special Request for Mozambique floods	Completed 2/16
02/07	Further work on the Release 55 Transition	Scheduled downtime
02/07	Land request for 9 granules	Completed
02/13	MOSS-2 Testing Dry Run	Minor configuration problems, being corrected for MOSS-2. Delivered PGE01 and 02 to MODAPS.
02/13	Special Request for 2 Lake Tahoe granules	Completed (03/09)
02/14	Land request for 6 granules	Completed (03/12)
02/20	MOSS-2 Testing	Success, problems with DNs to MODAPS
02/21	Re-ran DOY 005, 2001	100% Complete. Will rerun other days VOLC problems.
02/23	Shutdown production to increase push to MODAPS	Pushed DOY 361, 001
02/26	Shutdown production to increase push to MODAPS	Pushed DOY 363-364, 002
02/26	Special Request from MCST for DOY 063 2000 granules	Completed (03/02)
02/28	Shutdown production to increase push to MODAPS	Pushing DOY 365 2000
02/28	Continued with Atmosphere request for 87 granules from 02/08	Completed 85 of 87 (02/28)

**Current Month**

Date	Activity	Status
03/01	Release 55 Transition	Scheduled downtime
03/02	Shutdown production to increase push to MODAPS	
03/05	Shutdown production to increase push to MODAPS	
03/07	Monthly Reboot	Not required due to HVAC interruption required system shutdown.
03/09	Atmospheres Request for day 063	Completed 3/10
03/14-03/15	AMASS work	Scheduled downtime.
03/14-03/21	FTP problem between EDOS and GDAAC.	Resolved. Problem was within GDAAC ingest.
03/23	Continued with Atmosphere request for 87 granules from 02/08	Completed 86 of 87

**Upcoming Plans**

Date	Work Planned	Status
03/21-28	PDS installation and testing	Installation complete. Acceptatnce Testing in progress
04/17-18	AMASS work	
05/14-05/18	MOSS-3	GDAAC will participate in OPS Mode

**Release Status**

Date	Work Planned	Status
	No activity this week.	