

**GES DAAC Operations Status**  
**Week ending Wednesday, 05/16/01 (Day 136)**

**Past Month**

Date	Activity	Status
04/05	Atmospheres Request for 18 granules	Completed 04/16
04/09	Oceans Request for DOY 101-107, 2000	Completed 04/15
04/09-04/13	PDS installation and testing in TS2	Completed
04/23&04/26	AMASS work	Completed.
04/02-04/24	5B07 install & checkout in TS1	Completed

**Current Month**

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	Waiting for completion of MOSS-3, Harvard Forest Request, and 24-hour Collection 3 test
04/18	Special request for days 097-107	Completed 05/03
05/03	Special Land Request for 5 granules	Completed 05/04
04/30-05/04	5B07 & PDS install & checkout in Ops	Completed. Problems being investigated between 5B07 and EDG and Terra WHOM
05/01-05/21	S4PM ETE Testing in OPS	Internal testing is on schedule. External testing is being delay until 5/28.
05/08	Special Land Request for 47 granules (Harvard Forest)	In progress.
05/09	MOSS-3 Dry Run	Completed.
05/09	MODAPS pushing	Completed up to DOY 066, pushing DOY 067 & 068. Will continue to push through DOY 080. Subscription turned on data DOY 104-16:00.
05/14-05/18	MOSS-3	In progress. GDAAC is participating in OPS Mode. Overall well, but DCE and other system issues have impacted processing.

**Upcoming Plans**

Date	Work Planned	Status
04/30-05/04	Dashboard install & checkout in TS2	Postponed
05/15	Begin forward processing with Collection 003 PGEs	Delayed until 05/26 with data day 144.
05/21-05/25	5B07 install & checkout in TS2	
05/25-05/31	S4PM final checkout	
06/01	Start reprocessing in S4PM	Will include rerun of DPREP for granules with incorrect orbit number.
06/04-06/22	6A install & checkout in TS2	
06/18-06/22	6A install & checkout in TS1	
06/25-06/29	6A install & checkout in OPS	
07/09-07/13	MOSS-4 Dry Run	
07/16-07/20	MOSS-4	

# Release Notes for May 16, 2001 (136)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & S4PM Integration	Chaining	Promotion to OPS
MoPGE01 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701235816	N/A	N/A	N/A	N/A
	041701235816	04/17/01	04/18/01	Superseded by patch 041901061305	N/A	N/A	N/A	N/A
	041901061305	04/19/01	04/19/01	04/19/01	Superseded by patch 042301214820	N/A	N/A	N/A
	042301214820	04/24/01	Superseded by patch 042401095000	N/A	N/A	N/A	N/A	N/A
	042401095000	04/24/01	04/24/01	04/24/01	04/24/01	04/30/01 in ECS 05/02/01 in S4PM	05/02/01 in ECS 05/02/01 in S4PM	05/10/01 in ECS 05/16/01 in S4PM
MoPGE02 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701010547	N/A	N/A	N/A	N/A
	041701010547	04/17/01	04/17/01	04/17/01	04/17/01	04/18/01 in ECS 05/02/01 in S4PM	04/18/01 in ECS 05/03/01 in S4PM	05/10/01 in ECS 05/16/01 in S4PM
MoPGE03 3.0.0	Original	04/18/01	04/18/01	04/18/01	Superseded by patch 042101001229	N/A	N/A	N/A
	042101001229	04/21/01	04/24/01	04/25/01	04/25/2001	05/03/01 in ECS 05/03/01 in S4PM	05/03/01 in ECS 05/03/01 in S4PM	Superseded by patch 050401224843
	050401224843	05/04/01	Rejected	Superseded by patch 050801000937	N/A	N/A	N/A	N/A
	050801000937	05/08/01	05/08/01	05/09/01	05/09/01	05/09/01	05/09/01	05/10/01 in ECS 05/16/01 in S4PM
	050701225400	05/07/01	On Hold	TBD	TBD	TBD	TBD	TBD
	051401235607	05/14/01	On Hold	TBD	TBD	TBD	TBD	TBD