

GES DAAC Operations Status
Week ending Wednesday, 06/06/01 (Day 157)

Past Month

Date	Activity	Status
04/18	Special request for days 097-107	Completed 05/03
04/30-05/04	5B07 & PDS install & checkout in Ops	Completed. Problems being investigated between 5B07 and EDG and Terra WHOM
05/03	Special Land Request for 5 granules	Completed 05/04
05/08	Special Land Request for 47 granules (Harvard Forest)	Completed 06/01.
05/09	MOSS-3 Dry Run	Completed.
05/10	Land Special request	Completed.
05/14-05/18	MOSS-3	Completed. GDAAC performing follow up processing on production that was not completed during the test.
05/23	Install new volume groups to support switch to 9940s	Planned downtime
05/30	MODAPS pushing	Completed up to DOY 071, pushed part of DOY 072. Subscription turned on data DOY 104-16:00. Remainder of pushing through DOY 080.cancelled.
05/30	Sybase Upgrade	Scheduled downtime
05/31	Land Request for 13 granules	Complete 05/31

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	8 complete days (174 granules, 3 failed) 3 partial days (39 granules)
05/01-05/21	S4PM ETE Testing in OPS	Internal testing is on schedule. External testing is being delay until 06/06. Waiting on MODAPS products to complete test.
05/08	Special Land Request for 47 granules (Harvard Forest)	Completed 06/01.
05/24	Oceans Request for 50 67 granules	6 of 67 completed.
05/21-05/25	5B07 install & checkout in TS2	In progress
05/15 05/30	Begin forward processing with Collection 003 PGEs	Delayed until 05/29 with data day 144. System problems and Sybase upgrade delayed start until 5/30. SSR anomaly on spacecraft resulted in a delay of the availability of data day 144 and 145. This data will be process as it comes available. Forward processing impacted by PGE01 failures.
05/25-05/31	S4PM final checkout	24 hour test with MODAPS on 05/31. This test has been delayed until 06/06.
05/26	DOY 003-045 Orbit Correction	Nearly complete. One more day to run and several holes to fill
05/29-06/08	PDS install & checkout in TS2	On-going
06/05-06/15	6A install & checkout in TS2	Postponed until 06/12. In progress.

Upcoming Plans

Date	Work Planned	Status
06/01	Start reprocessing in S4PM	Postponed until 06/19/01
06/04-06/08	Dashboard install & checkout in TS2	Postponed from 04/30-05/04 Installation date TBD
06/18-06/22	6A install & checkout in TS1	
06/18-06/22	PDS install & checkout in TS1	
06/25-06/29	6A install & checkout in OPS	
06/25-06/29	PDS install & checkout in OPS	
07/02-07/06	Dashboard install & checkout in TS1	
07/09-07/13	Dashboard install & checkout in OPS	
07/23-07/27	MOSS-4 Dry Run	Moved out to allow for additional capabilities on several systems.
07/30-08/03	MOSS-4	Moved out to allow for additional capabilities on several systems.

Release Notes for June 13, 2001 (164)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & S4PM Integration	Chaining	Promotion to OPS
MoPGE01 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701235816	N/A	N/A	N/A	N/A
	041701235816	04/17/01	04/18/01	Superseded by patch 041901061305	N/A	N/A	N/A	N/A
	041901061305	04/19/01	04/19/01	04/19/01	Superseded by patch 042301214820	N/A	N/A	N/A

	042301214820	04/24/01	Superseded by patch 042401095000	N/A	N/A	N/A	N/A	N/A
	042401095000	04/24/01	04/24/01	04/24/01	04/24/01	04/30/01 in ECS 05/02/01 in S4PM	05/02/01 in ECS 05/02/01 in S4PM	05/10/01 in ECS 05/16/01 in S4PM
	052201160616	05/22/01	05/23/01	05/23/01	05/23/01	N/A	N/A	05/24/01 in ECS 05/24/01 in S4PM
	060801120223	06/08/01	06/11/01	06/11/01	06/11/01	06/11/01	06/11/01	06/11/01 in ECS 06/11/01 in S4PM
MoPGE02 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701010547	N/A	N/A	N/A	N/A
	041701010547	04/17/01	04/17/01	04/17/01	04/17/01	04/18/01 in ECS 05/02/01 in S4PM	04/18/01 in ECS 05/03/01 in S4PM	05/10/01 in ECS 05/16/01 in S4PM
	050801152216	05/09/01	05/09/01	05/09/01	05/09/01	N/A	N/A	05/10/01 in ECS 05/16/01 in S4PM
	053101091124	06/01/01	06/01/01	06/01/01	06/01/01	N/A	N/A	06/01/01 in ECS
	053101163228	05/31/01	Withdrawn and superseded by 053101171817	N/A	N/A	N/A	N/A	N/A
	053101171817	06/01/01	06/01/01	06/01/01	06/01/01	N/A	N/A	06/01/01 in ECS 06/11/01 in S4PM
MoPGE03 3.0.0	Original	04/18/01	04/18/01	04/18/01	Superseded by patch 042101001229	N/A	N/A	N/A
	042101001229	04/21/01	04/24/01	04/25/01	04/25/2001	05/03/01 in ECS 05/03/01 in S4PM	05/03/01 in ECS 05/03/01 in S4PM	Superseded by patch 050401224843
	050401224843	05/04/01	Rejected	Superseded by patch 050801000937	N/A	N/A	N/A	N/A
	050801000937	05/08/01	05/08/01	05/09/01	05/09/01	05/09/01	05/09/01	05/10/01 in ECS 05/16/01 in S4PM
	050701225400	05/07/01	Being processed along with 051401235607	N/A	N/A	N/A	N/A	N/A
	051401235607	05/14/01	Superseded by patch 052101132027	N/A	N/A	N/A	N/A	N/A
	052101132027	05/21/01	05/21/01	05/21/01	05/21/01	Showstopped ECSed30967	TBD	TBD
M-AP/ 2.3.3	Original	04/27/01	Rejected 05/21/01	TBD	TBD	TBD	TBD	TBD