

GES DAAC Operations Status
Week ending Wednesday, 06/27/01 (Day 178)

Past Month

Date	Activity	Status
05/01-05/21	S4PM ETE Testing in OPS	Internal testing is on schedule. External testing is being delay until 06/06. Waiting on MODAPS products to complete test. Completed 6/19.
05/03	Special Land Request for 5 granules	Completed 05/04
05/08	Special Land Request for 47 granules (Harvard Forest)	Completed 06/01.
05/09	MOSS-3 Dry Run	Completed.
05/10	Land Special request	Completed.
05/14-05/18	MOSS-3	Completed. GDAAC performing follow up processing on production that was not completed during the test.
05/21	Special Request data push to Miami	Completed 6/1. Stopped at Miami's request.
05/21-05/25	5B07 install & checkout in TS2	Complete 5/25.
05/23	Install new volume groups to support switch to 9940s	Planned downtime
05/25-05/31	S4PM final checkout	24 hour test with MODAPS on 05/31. This test has been delayed until 06/06. Completed 6/19.
05/26	DOY 003-045 Orbit Correction	Completed 06/13
05/30	MODAPS pushing	Completed up to DOY 071, pushed part of DOY 072. Subscription turned on data DOY 104-16:00. Remainder of pushing through DOY 080.cancelled.
05/30	Sybase Upgrade	Scheduled downtime
05/31	Land Request for 13 granules	Complete 05/31

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	9 complete days (197 granules, 3 failed) 3 partial days (39 granules) Total: 236 granules of `2400 granules
05/24	Oceans Request for 50 67 granules	64 of 67 completed.
05/45 05/30	Begin forward processing with Collection 003 PGEs	Delayed until 05/29 with data day 144. System problems and Sybase upgrade delayed start until 5/30. SSR anomaly on spacecraft resulted in a delay of the availability of data day 144 and 145. This data will be process as it comes available. Forward processing impacted by PGE01 failures. Cannot process past DOY 144 12:00z.
05/29-06/08	PDS install & checkout in TS2	In progress.
06/05-06/15	6A install & checkout in TS2	Postponed until 06/12. In progress.
06/12	Pushing Ancillary data to MODAPS	Pushed days 064-065.
06/15-06/20	MCST special request for data prior to MODIS failure	Completed
06/18-06/22	6A install & checkout in TS1	In progress
06/18-06/22	PDS install & checkout in TS1	In progress
06/01	Start reprocessing in S4PM	Started 06/22

Upcoming Plans

Date	Work Planned	Status
06/04-06/08	Dashboard install & checkout in TS2	Postponed from 04/30-05/04 Installation date TBD
06/25-06/29	6A install & checkout in OPS	
06/25-06/29	PDS install & checkout in OPS	
07/02-07/06	Dashboard install & checkout in TS1	
07/09-07/13	Dashboard install & checkout in OPS	
07/30-07/27	MOSS-4 Dry Run	Moved out to allow for additional capabilities on several systems.
08/06-08/03	MOSS-4	Moved out to allow for additional capabilities on several systems.

Release Notes for June 27, 2001 (178)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & S4PM Integration	Chaining	Promotion to OPS
MoPGE01 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701235816	N/A	N/A	N/A	N/A
	041701235816	04/17/01	04/18/01	Superseded by patch 041901061305	N/A	N/A	N/A	N/A
	041901061305	04/19/01	04/19/01	04/19/01	Superseded by patch 042301274820	N/A	N/A	N/A

	042301214820	04/24/01	Superseded by patch 042401095000	N/A	N/A	N/A	N/A	N/A
	042401095000	04/24/01	04/24/01	04/24/01	04/24/01	04/30/01 in ECS 05/02/01 in S4PM	05/02/01 in ECS 05/02/01 in S4PM	05/10/01 in ECS 05/16/01 in S4PM
	052201160616	05/22/01	05/23/01	05/23/01	05/23/01	N/A	N/A	05/24/01 in ECS 05/24/01 in S4PM
	060801120223	06/08/01	06/11/01	06/11/01	06/11/01	06/11/01	06/11/01	06/11/01 in ECS 06/11/01 in S4PM
	061401111936	06/14/01	Rejected 06/15/01 Superseded by patch 061501102621	N/A	N/A	N/A	N/A	N/A
	061501102621	06/15/01	06/15/01	06/15/01	06/15/01	06/15/01	06/15/01	06/20/01 in ECS 06/20/01 in S4PM
MoPGE02 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701010547	N/A	N/A	N/A	N/A
	041701010547	04/17/01	04/17/01	04/17/01	04/17/01	04/18/01 in ECS 05/02/01 in S4PM	04/18/01 in ECS 05/03/01 in S4PM	05/10/01 in ECS 05/16/01 in S4PM
	050801152216	05/09/01	05/09/01	05/09/01	05/09/01	N/A	N/A	05/10/01 in ECS 05/16/01 in S4PM
	053101091124	06/01/01	06/01/01	06/01/01	06/01/01	N/A	N/A	06/01/01 in ECS
	053101163228	05/31/01	Withdrawn and superseded by 053101171817	N/A	N/A	N/A	N/A	N/A
	053101171817	06/01/01	06/01/01	06/01/01	06/01/01	N/A	N/A	06/01/01 in ECS 06/11/01 in S4PM
MoPGE03 3.0.0	Original	04/18/01	04/18/01	04/18/01	Superseded by patch 042101001229	N/A	N/A	N/A
	042101001229	04/21/01	04/24/01	04/25/01	04/25/2001	05/03/01 in ECS 05/03/01 in S4PM	05/03/01 in ECS 05/03/01 in S4PM	Superseded by patch 050401224843
	050401224843	05/04/01	Rejected	Superseded by patch 050801000937	N/A	N/A	N/A	N/A
	050801000937	05/08/01	05/08/01	05/09/01	05/09/01	05/09/01	05/09/01	05/10/01 in ECS 05/16/01 in S4PM
	050701225400	05/07/01	Being processed along with 051401235607	N/A	N/A	N/A	N/A	N/A
	051401235607	05/14/01	Superseded by patch 052101132027	N/A	N/A	N/A	N/A	N/A
	052101132027	05/21/01	05/21/01	05/21/01	05/21/01	Showstopped ECStd30967	TBD	TBD
M-API 2.3.3	Original	04/27/01	Rejected 05/21/01	TBD	TBD	TBD	TBD	TBD