

GES DAAC Operations Status
Week ending Wednesday, 08/22/01 (Day 234)

Past Month

06/08-07/6	6A.04 install & checkout in TS2	Completed.
05/24	Oceans Request for 50 67 granules	67 granules completed (7/12).
07/10-07/16	6A.04 install & checkout in TS1	Completed
07/10	MCST Special Request for DOYs 187, 192, 193	Completed 187. Received data from EDOS for 192 (7/17) and 193 (7/18). Completed (7/23)
07/19	MCST Special Request for DOYs 195	PGE02/1355 failed due to invalid MOD01 data. Completed (7/25)
06/22	Repushing L1 data	Repushed 146-147, 159, 83, 89, 158, 160-161 Completed (07/30)

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	22 complete days (459 granules, 3 failed) 22 partial days (335 granules) Total: 797 granules of 2144 granules (37%)
06/12	Pushing Ancillary data to MODAPS	Pushed days 064-121. (08/17)
06/18-07/13	Dashboard install & checkout in TS2	Postponed from 04/30-05/04. In progress
07/16-07/20	6A.04 install & checkout in OPS	Began 7/18/01. Still working issues throughout the system for both internal to ECS and interfaces with S4PM.
07/16	Begin Archive Migration in OPS	Archive migration completed for TS2. Migration for TS1 in progress. Migration for OPS to follow. Migratin on-hold due to 6A04 problems
07/26	MCST Special Request for DOYs 203 0950-1005	Completed
07/30-08/03	MOSS-4 Dry Run	Completed
08/01-08/08	MODAPS Push Request	Days 189-195, 90, 160, 94-96, 153. Completed (08/10)
08/01-08/08	MCST Request	Days 192, 220, 208, 213, 214. Completed (08/13)
08/06-08/10	MOSS-4	Ongoing. GDAAC only performing data capture and archive at this time. Will perform processing at a later date.
08/07	Oceans request for 103 granules.	Complete 08/07.
08/10	MODAPS Push Request 145-158	Completed 08/14
08/12	MODAPS Push Request 98-100	Complete 08/17
08/13	MODAPS Push Request 102	Completed 08/13
08/17	MODAPS Push Request 165, 166, 168, 98, 104, 105	Completed 08/20
08/17	Oceans Special Request for 23 granules	19 of 23 Completed (08/20). 1 in progress, 3 awaiting data
08/18	MODAPS Push Request 105	Completed 08/20
08/19	MODAPS Push Request 161	Completed 08/20
08/21	MODAPS Push Request 111, 112	Completed 08/22
08/21	MODAPS Push Request Daily 147-162	Completed 08/22

Upcoming Plans

Date	Work Planned	Status
07/02-07/06	Dashboard install & checkout in TS1	Postponed
07/09-07/13	Dashboard install & checkout in OPS	Postponed
08/13-08/31	6A.05 install & checkout in TS2	Postponed
09/04-09/07	6A.05 install & checkout in TS1	Postponed
09/10-09/14	6A.05 install & checkout in OPS	Will not be installed until after 09/15

Release Notes for Aug 22, 2001 (233)

<i>PGE</i>	<i>Patch ID</i>	<i>Delivery</i>	<i>Acceptance</i>	<i>Inspection</i>	<i>Cmd Line Run</i>	<i>ECS & S4PM Integration</i>	<i>Chaining</i>	<i>Promotion to OPS</i>
<i>MoPGE02 3.0.0</i>	<i>081301193056</i>	<i>08/14/01</i>	<i>08/14/01</i>	<i>08/14/01</i>	<i>08/14/01</i>	<i>N/A</i>	<i>N/A</i>	<i>08/16/01</i>
<i>MoPGE03 3.0.0</i>	<i>Original</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>Superseded by patch 042101001229</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>042101001229</i>	<i>04/21/01</i>	<i>04/24/01</i>	<i>04/25/01</i>	<i>04/25/2001</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>Superseded by patch 050401224843</i>
	<i>050401224843</i>	<i>05/04/01</i>	<i>Rejected</i>	<i>Superseded by patch 050801000937</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>050801000937</i>	<i>05/08/01</i>	<i>05/08/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/10/01 in ECS 05/16/01 in S4PM</i>
	<i>050701225400</i>	<i>05/07/01</i>	<i>Being processed along with 051401235607</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>051401235607</i>	<i>05/14/01</i>	<i>Superseded by patch 052101132027</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>052101132027</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>Showstopped ECSet30967</i>	<i>TBD</i>	<i>TBD</i>
<i>M-API 2.3.3</i>	<i>Original</i>	<i>04/27/01</i>	<i>Rejected 05/21/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>