

GES DAAC Operations Status
Week ending Wednesday, 10/03/01 (Day 276)

Past Month

08/17	Oceans Special Request for 23 granules	Completed (09/17)
08/28	MCST Request for 221, 199, 206, 214, 227, 234	Completed 09/04
08/30	MCST Request for 225-229	Completed (09/07)
09/02-03	MODAPS Push Request 130	Completed 09/03
09/04	MODAPS Push Request 141	Completed 09/10
09/04	MCST Request for 238	Completed (09/10)
09/05	MODAPS Push Request 136	Completed (9/5)
09/05	Pushing Ancillary data to MODAPS 60-63	Completed
09/05	MODAPS Push Request 142-144	Completed (9/13)
09/05	MODAPS Push Request 60-63	Completed (9/15)
09/10	MCST Request 229, 238, 240, 242, 244, 246, 248, 250, 252	229, 240, 242, 244 Complete (9/17)
09/15	MODAPS Push Request 140, 143-144	Completed (9/15)
09/16	MODAPS Push Request 109-112, 144-145	Completed (9/19)
09/17	MODAPS Push Request 306-307	Completed (9/25)
09/18	MCST Request 241, 249	Completed (9/27)
09/19	System Reboot / Maintenance	Delayed from 9/15
09/23	MSS Disk Install	Delayed from 09/15, 51 hours downtime
09/24	MCST Request 191, 221, 250	Completed (09/28)

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	29 complete days (627 granules, 3 failed) 27 partial days (389 granules) Total: 1016 granules of 2144 granules (48%)
06/18-07/13	Dashboard install & checkout in TS2	Postponed from 04/30-05/04. In progress
07/16	Begin Archive Migration in OPS	Archive migration completed for TS2. Migration for TS1 in progress. Migration for OPS to follow. Migratin on-hold due to 6A04 problems
09/07	Oceans Special Request for 31 granules	28 of 31 Completed (10/01)
09/21	MCST Request 262-263	All day both days. Urgent
09/22	Atmospheres request 198, 203	Complete (10/01)
09/24	MCST Request for 2000 data 125, 157, 174, 177, 233, 241, 242, 266, 306 319	Complete (10/01)
09/24	MCST Request 53	Complete (10/01)
09/26	MODAPS Push Request 315/00, 258-258 (all day)	Completed (10/03)
09/26	MCST Request 248, 264- 267, 269, 270-272	248, 264-265 Completed (10/1)
09/26	Oceans Special Request for 8 granules	1 of 8 Completed (09/28)
09/27	MCST Request 255, 268	Day 255 complete (10/02)
10/01-10/05	MOSS-5	On schedule. No significant issues.

Upcoming Plans

Date	Work Planned	Status
07/02-07/06	Dashboard install & checkout in TS1	Postponed
07/09-07/13	Dashboard install & checkout in OPS	Postponed

Release Notes for Oct 3, 2001 (276)

<i>PGE</i>	<i>Patch ID</i>	<i>Delivery</i>	<i>Acceptance</i>	<i>Inspection</i>	<i>Cmd Line Run</i>	<i>ECS & S4PM Integration</i>	<i>Chaining</i>	<i>Promotion to OPS</i>
<i>MoPGE03 3.0.0</i>	<i>Original</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>Superseded by patch 042101001229</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>042101001229</i>	<i>04/21/01</i>	<i>04/24/01</i>	<i>04/25/01</i>	<i>04/25/2001</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>Superseded by patch 050401224843</i>
	<i>050401224843</i>	<i>05/04/01</i>	<i>Rejected</i>	<i>Superseded by patch 050801000937</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>050801000937</i>	<i>05/08/01</i>	<i>05/08/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/10/01 in ECS 05/16/01 in S4PM</i>
	<i>050701225400</i>	<i>05/07/01</i>	<i>Being processed along with 051401235607</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>051401235607</i>	<i>05/14/01</i>	<i>Superseded by patch 052101132027</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>052101132027</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>Showstopped ECSet30967</i>	<i>TBD</i>	<i>TBD</i>
<i>M-AP/ 2.3.3</i>	<i>Original</i>	<i>04/27/01</i>	<i>Rejected 05/21/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>