

GES DAAC Operations Status
Week ending Wednesday, 01/02/02 (Day 002)

Past Month

Date	Activity	Status
09/07	Oceans Special Request for 31 granules	Completed
11/08	MCST Request for 74 granules	Completed (12/01)
11/26	Urgent Safari Request for DOY 245, 246 /00	
12/03-07	MOSS-6 Dry Run	Completed.
12/03	MCST 70 '01	Completed (12/03)
12/03-04	Push of Safari data for days 261-263 '00	Completed 261, 262 in progress (12/05)
12/05	Push 244 to MODAPS	Completed. (12/08)
12/08	Push 251 to MODAPS	Completed. (12/11)
12/11	Push 256 to MODAPS	Completed
12/12	Push 257 to MODAPS	Completed.
12/18	Push 255 to MODAPS	Completed. (12/18)

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	43 complete days (959 granules, 3 failed) 25 partial days (353 granules) Total: 1312 granules of 2144 granules (61%)

Upcoming Plans

Date	Work Planned	Status
07/09-07/13	Dashboard install & checkout in OPS	Postponed until January

Release Notes for Jan 2, 2002 (002)

<i>PGE</i>	<i>Patch ID</i>	<i>Delivery</i>	<i>Acceptance</i>	<i>Inspection</i>	<i>Cmd Line Run</i>	<i>ECS & S4PM Integration</i>	<i>Chaining</i>	<i>Promotion to OPS</i>
<i>MoPGE03 3.1.0</i>	<i>Original</i>	<i>12/31/01</i>	<i>01/02/02</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>SDST Tk 3.0.0</i>	<i>Original</i>	<i>12/06/01</i>	<i>12/20/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>MoPGE01 3.0.2</i>	<i>Original</i>	<i>11/29/01</i>	<i>11/30/01</i>	<i>12/03/01</i>	<i>12/03/01</i>	<i>12/06/01 in ECS, 12/11/01 in S4PM</i>	<i>12/06/01 in ECS, 12/14/01 in S4PM</i>	<i>12/20/01 in ECS and S4PM</i>
<i>MoPGE01 3.0.0</i>	<i>Original</i>	<i>10/15/01</i>	<i>10/17/01 Rejected GSFcd02271</i>	<i>Superseded by patch 113001152640</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>113001152649</i>	<i>11/30/01</i>	<i>12/05/01</i>	<i>12/05/01</i>	<i>12/06/01</i>	<i>12/06/01 Rejected GSFcd02304</i>	<i>Superseded by patch 121901125229</i>	<i>N/A</i>
	<i>121901125229</i>	<i>12/19/01</i>	<i>In Progress (awaiting MOD01SS ESDT)</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>M-AP1 2.3.3</i>	<i>Original</i>	<i>04/27/01</i>	<i>05/21/01 Rejected GSFcd02169</i>	<i>Superseded by Redelivery 11/05/01</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>Redelivery</i>	<i>11/01/01</i>	<i>11/02/01</i>		<i>11/06/01 with MoPGE01 3.0.0</i>	<i>11/06/01 with MoPGE01 3.0.0</i>	<i>12/06/01 in ECS, 12/14/01 in S4PM with MoPGE01 3.0.2</i>	<i>12/20/01 (in MoPGE01 3.0.2)</i>