

GES DAAC Operations Status
Week ending Wednesday, 01/16/02 (Day 016)

Past Month

Date	Activity	Status
09/07	Oceans Special Request for 31 granules	Completed
11/08	MCST Request for 74 granules	Completed (12/01)
11/26	Urgent Safari Request for DOY 245, 246 /00	
12/03-07	MOSS-6 Dry Run	Completed.
12/03	MCST 70 '01	Completed (12/03)
12/03-04	Push of Safari data for days 261-263 '00	Completed 261, 262 in progress (12/05)
12/05	Push 244 to MODAPS	Completed. (12/08)
12/08	Push 251 to MODAPS	Completed. (12/11)
12/11	Push 256 to MODAPS	Completed
12/12	Push 257 to MODAPS	Completed.
12/18	Push 255 to MODAPS	Completed. (12/18)

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	81 complete days (1673 granules, 37 failed) 17 partial days (295 granules) Total: 2006 granules of 2144 granules (94%)
01/02	Push ancillary data for days 53-68 '00	Completed. (01/08)
12/03-04	Push test of MOD03 & MOD021KM for Oceans reprocessing. This test is to see if GDAAC could push at a rate of 6 data days of these two products in a 24-hour period while continuing to process forward data (only).	Successful. Although interrupted by a system issue, the test demonstrated that GDAAC could push at a rate in excess of 6x for the Oceans inputs. Projections based on the abbreviated test indicate rates possibly as high as 8x for these two products, however this would need to be verified.
01/07-8	Push Safari granules for days 276, 279, 280, 282-291 '00	Completed up to 289. (01/15)
01/09	Push Safari granules for days 292-298 '00	
01/16	Push Safari granules for days 299-300, 201, 210, 213 '00	
	Pushing final 8 days of Consistent year	

Upcoming Plans

Date	Work Planned	Status
	Lake Tahoe Validation Request Days 88,152-185, 201-281 '00	
	Australian Validation Request Days 87, 183-295 '00	
	New Safari Request Days 81-120 '00	
	Oceans Consistent Year Reprocessing Push	
	Reprocess DOY 346/01-03/02	
07/09-07/13	Dashboard install & checkout in OPS	Postponed until January
January:	19 - Firewall install 23 - Install ACSLS&Solaris 8 on g0drs04(Silo 1) 25 - AIRS L1A; MODIS AQUA PGE's 1&2; AQUA DPrep 28 - MOSS 6 29 - Drop 6A.05 PSR	
February:	06 - Install Spatial Sub Server in TS1 13 - Install Dashboard in OPS 15 - AQUA MODIS PGE03; AIRS L1B; RAID for g0spg11 19 - MOSS 7 Dry Run 20 - Install RAID for g0drg01 25 - MOSS 7, MCST Contingency via PDS 27 - Install Spatial Sub Server in TS2	
March:	06 - Install Spatial Sub Server in OPS 13 - AIRS L2	
April:	01 - S4PM/DPrep 23 - AQUA Whom 24 - AQUA Launch, MCST support needs	

Release Notes for Jan 16, 2002 (016)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & S4PM Integration	Chaining	Promotion to OPS
MoPGE01 3.0.2	011102151004	01/11/02	01/14/02	01/14/02	01/14/02	N/A	N/A	In Progress
MoPGE02 3.0.1	Original	01/11/02	01/11/02	01/14/02	In Progress	TBD	TBD	TBD

<i>MoPGE03 3.1.0</i>	<i>Original</i>	<i>12/31/01</i>	<i>01/02/02</i>	<i>01/03/02</i>	<i>01/03/02</i>	<i>01/04/02 in ECS, 01/07/02 in S4PM</i>	<i>01/07/02 in ECS, 01/07/02 in S4PM</i>	<i>In Progress</i>
<i>SDST Tk 3.0.0</i>	<i>Original</i>	<i>12/06/01</i>	<i>12/20/01</i>	<i>12/20/01</i>	<i>In Progress</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>MoPGE71 3.0.0</i>	<i>Original</i>	<i>10/15/01</i>	<i>10/17/01 Rejected GSFcd02271</i>	<i>Superseded by patch 113001152640</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>113001152649</i>	<i>11/30/01</i>	<i>12/05/01</i>	<i>12/05/01</i>	<i>12/06/01</i>	<i>12/06/01 Rejected GSFcd02304</i>	<i>Superseded by patch 121901125229</i>	<i>N/A</i>
	<i>121901125229</i>	<i>12/19/01</i>	<i>In Progress</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>