

GES DAAC Operations Status
Week ending Wednesday, 02/20/02 (Day 051)

Past Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	101 complete days (2096 granules, 48 failed) Total: 2144 granules of 2144 granules (100%)
01/02	Push ancillary data for days 53-68 '00	Completed. (01/08)
01/07-8	Push Safari granules for days 276, 279, 280, 282-291 '00	Completed (01/24)
01/09	Push Safari granules for days 292-298 '00	Completed (01/24)
01/16	Push Safari granules for days 299-300, 201, 210, 213 '00	Completed (01/25)
01/23	SPG10 Disk install and restriping AMASS upgrade	SPG10 unable to complete do to COTS version incompatibilities. AMASS upgrade complete
01/23	Push Safari granules for days 210, 213-217, 195-196, 198 '00	Completed (01/28)
	Pushing final days of Consistent year	Completed 01/28
01/25	Push 065	Complete 01/28

Current Month

Date	Activity	Status
01/19-23	Network Security Reconfiguration	Nearly complete. Working final interfaes issues
01/25	Reprocess DOY 001-003/02	Complete days 001-003 (01/30)
02/04	Reprocess DOY 346-0365/01	Completed days 346- 355, 357-361 (02/12)
10/18	Lake Tahoe Validation Request Days 88,152-185, 201-281 '00	Completed.
10/18	Australian Validation Request Days 87, 183-295 '00	Completed
01/10	Wet Safari Request Days 81-120 '00	Completed days 081-083, 087, 090-091 (02/18)
01/28	Push 234, 236-237, 303-305	Completed
01/30	Push 207, 218, 238, 240, 243, 302	Completed (02/01)
01/31	Oceans Reprocessing Push 65-81	Completed (02/04)
02/04	PGE60 Reprocessing Push 234-256	Completed (02/06)
02/08	Push 036-039	Completed
02/11	Push 001-003	Completed
02/12	Push 001-032 Dr. Wan's Request	Completed 202-203 (02/15)
02/13	Push 202-216, 2000	Completed 001-004, 006 (02/17)
02/14	Push 001-008	Completed 001-004, 006 (02/17)

Upcoming Plans

Date	Work Planned	Status
	Oceans Consistent Year Reprocessing Push	
February:	13 - Install Dashboard in OPS 20 - Install RAID for archive 25 - MCST Contingency via PDS	Waiting for hardware for dashboard. Delayed until after SPG11 install.
March:	06 - Install Spatial Sub Server in OPS 11 - MOSS 7 Dry Run 18 - MOSS 7 13 - AIRS L2, Reconfigure PDR server raid 18 - Install 6A.05 25 - SPG11 integration (Aqua platform)	
April:	01 - S4PM/DPrep 18 - AQUA Launch, MCST support needs 23 - AQUA Whom	

Release Notes for Feb 20, 2002 (051)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	Integration	Chaining	Promotion to OPS
MoPGE 02 3.0.1	Original	01/11/02	01/11/02	01/14/02	01/15/02 Showstopped GSFcd02327	Superseded by patch 013102122913	N/A	N/A
	013102122913	01/31/02	02/04/02	02/08/02	02/08/02	In Progress	TBD	TBD
SDST Tk 3.0.0	Original	12/06/01	12/20/01	12/20/01	02/04/02	02/06/02 (with MoPGE71)	02/06/02 (with MoPGE71)	02/19/02 (with MoPGE71)
MoPGE 71 3.0.0	Original	10/15/01	10/17/01 Rejected GSFcd02271	Superseded by patch 113001152640	N/A	N/A	N/A	N/A
	113001152649	11/30/01	12/05/01	12/05/01	12/06/01	12/06/01 Rejected GSFcd02304	Superseded by patch 121901125229	N/A
	121901125229	12/19/01	01/15/02	01/16/02	01/17/02	02/06/02	02/06/02	02/19/02
MyPGE7 1 3.0.0	Original	02/04/02	02/06/02	02/08/02	02/08/02	In Progress	TBD	TBD
MyPGE 01 3.0.2	Original	01/31/02	02/04/02	02/06/02	02/06/02	In Progress	TBD	TBD
MyPGE 03 3.1.0	Original	02/07/02	02/08/02	02/11/02	02/13/02	In Progress	TBD	TBD