

**GES DAAC Operations Status**  
**Week ending Wednesday, 03/20/02 (Day 072)**

**Past Month**

Date	Activity	Status
01/25	Reprocess DOY 001-003/02	Complete days 001-003 (01/30)
02/04	Reprocess DOY 346-0365/01	Completed.
10/18	Lake Tahoe Validation Request Days 88,152-185, 201-281 '00	Completed.
10/18	Australian Validation Request Days 87, 183-295 '00	Completed
01/28	Push 234, 236-237, 303-305	Completed
01/30	Push 207, 218, 238, 240, 243, 302	Completed (02/01)
01/31	Oceans Reprocessing Push 65-81	Completed (02/04)
02/04	PGE60 Reprocessing Push 234-256	Completed (02/06)
02/08	Push 036-039	Completed
02/11	Push 001-003	Completed
02/12	Push 001-032 Dr. Wan's Request	Completed
02/13	Push 202-216, 2000	Completed
02/14	Push 001-008	Completed
02/22	Push 161-166	Completed

**Current Month**

Date	Activity	Status
01/19-23	Network Security Reconfiguration	Nearly complete. Working final interface issue
01/10	Wet Safari Request Days 81-120 '00	Completed (03/11)
03/01	Push 346-365 '01	Completed
03/11	MCST push request for DOYs 057, 064	Completed (03/13)
<b>03/11</b>	<b>LaRC request to reprocess PGE02B for June &amp; March 2000</b>	
03/12	Oceans push request 2000: 337-344; 2001: 002, 098, 161	Completed (03/14)
03/18	Dry Safari Push request 239-264	<b>Completed</b>
03/19	6A.05 Install	Completed 03/19. Highly Successful.
03/19	PDR Server for MODAPS to GDAAC & EDAAC	Completed 03/19.
<b>03/25-26</b>	<b>MOSS 7 Dry Run</b>	<b>In progress</b>
<b>03/28</b>	<b>PDR Server for MODAPS to NSIDC</b>	<b>Scheduled for tomorrow</b>

**Upcoming Plans**

Date	Work Planned	Status
February:	13 - Install Dashboard in OPS 20 - Install RAID for archive 25 - MCST Contingency via PDS	Waiting for hardware for dashboard. Delayed until after SPG11 install. Delayed, work in progress
March:	06 - Install Spatial Sub Server in OPS 25 - SPG11 integration (Aqua platform)	<b>Delayed until 05/31</b> <b>Dalyed until 04/30</b>
April:	01 - MOSS 7 01 - S4PM/Dprep 11 - 6x Oceans test <b>15- LaRC request to reprocess PGE02B for Jan 02 - Feb 20, 2002</b> 18 - AQUA Launch, MCST support needs 23 - AQUA Whom	<b>Delay until 04/30</b>  <b>Original processing produced corrupted granules</b>
<b>May</b>	<b>15- LaRC request to reprocess PGE02B for selected days in March - Oct, 2000</b>	<b>Original processing produced corrupted granules</b>
June	Oceans Collection 004 Reprocessing Push	May start as early as the end of April
On the Horizon	Solaris 8 Upgrade Silo IV integration	
October	Begin Collection 004 Reprocessing	

*Release Notes for Mar 27, 2002 (086)*

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	Integration	Chaining	Promotion to OPS
<i>Terra</i>								
MoPGE02 3.0.1	Original	01/11/02	01/11/02	01/14/02	01/15/02 Showstapped GSFcd02327	Superseded by patch 013102122913	N/A	N/A
	013102122913	01/31/02	02/04/02	02/08/02	02/08/02	02/25/02	02/25/02	02/27/02
	030102172118	03/06/02	03/07/02	03/07/02	03/07/02	N/A	N/A	03/13/02
<i>Aqua</i>								
MyPGE02 3.1.0	Original	03/03/02	03/04/02	03/07/02	03/07/02	03/21/02	03/21/02	03/22/02