

GES DAAC Operations Status
Week ending Wednesday, 04/10/02 (Day 100)

Past Month

Date	Activity	Status
01/10	Wet Safari Request Days 81-120 '00	Completed (03/11)
03/01	Push 346-365 '01	Completed
03/11	MCST push request for DOYs 057, 064	Completed (03/13)
03/12	Oceans push request 2000: 337-344; 2001: 002, 098, 161	Completed (03/14)
03/18	Dry Safari Push request 239-264	Completed
03/19	6A.05 Install	Completed 03/19. Highly Successful.
03/19	PDR Server for MODAPS to GDAAC & EDAAC	Completed 03/19.
03/25-26	MOSS 7 Dry Run	Completed
03/28	PDR Server for MODAPS to NSIDC	Completed

Current Month

Date	Activity	Status
01/19-23	Network Security Reconfiguration	Nearly complete. Working final interface issue
03/11	LaRC request to reprocess PGE02B for June & March 2000	Complete (04/08)
04/01	MOSS 7	Rerun in progress.
04/15	LaRC request to reprocess PGE02B for Jan 02 – Feb 20, 2002	Original processing produced corrupted granules. Started early, Working on day 032 (04/10).
04/10	3 Additional 9940 drives being installed, and other misc fixes	

Upcoming Plans

Date	Work Planned	Status
February:	13 - Install Dashboard in OPS 20 - Install RAID for archive 25 - MCST Contingency via PDS	Waiting for hardware for dashboard. Delayed until after SPG11 install. Delayed, work in progress
March:	06 - Install Spatial Sub Server in OPS 25 - SPG11 integration (Aqua platform)	Delayed until 05/31 Delayed until 04/30
April:	01 - S4PM/Dprep 11 – 6x Oceans test 18 - AQUA Launch, MCST support needs 23 - AQUA Whom	Delay until 04/30 No early than 04/26
May	15- LaRC request to reprocess PGE02B for selected days in March – Oct, 2000	Original processing produced corrupted granules
June	Oceans Collection 004 Reprocessing Push	May start as early as mid May
On the Horizon	Solaris 8 Upgrade Silo IV integration	
October	Begin Collection 004 Reprocessing	

Release Notes for Apr 10, 2002 (100)

<i>PGE</i>	<i>Patch ID</i>	<i>Delivery</i>	<i>Acceptance</i>	<i>Inspection</i>	<i>Cmd Line Run</i>	<i>Integration</i>	<i>Chaining</i>	<i>Promotion to OPS</i>
<i>Terra</i>								
<i>MoPGE03 3.2.0</i>	<i>Original</i>	<i>03/29/02</i>	<i>04/01/02</i>	<i>04/02/02</i>	<i>In Progress (working problems in coring)</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>Aqua</i>								
<i>MyPGE03 3.2.0</i>	<i>Original</i>	<i>04/02/02</i>	<i>In Progress</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>