

GES DAAC Operations Status
Week ending Wednesday, 05/29/02 (Day 149)

Past Month

Date	Activity	Status
01/19-23	Network Security Reconfiguration	Nearly complete. Working final interface issue
03/11	LaRC request to reprocess PGE02B for June & March 2000	Complete (04/08)
04/01	MOSS 7	Complete.
04/15	LaRC request to reprocess PGE02B for Jan 02 – Feb 20, 2002	Original processing produced corrupted granules. Started early. Completed (04/29).
04/10	3 Additional 9940 drives being installed, and other misc fixes	Complete (04/10)
04/11	Oceans 6x Test	Successfully completed (4/13)
02/25	MCST Contingency via PDS	Completed (04/10)
04/25	SPG11 integration (Aqua platform)	Complete (04/08)
04/15	MOSS-7 Rerun on SPG11	Completed
04/22-26	Upgrade of IRIX on SPG10, SPG07, SPG01	Completed
04/22-26	Upgrade SPG10 RAID	Completed

Current Month

Date	Activity	Status
03/19	Install Spatial Sub Server in OPS	Transition testing underway.
05/15	LaRC request to reprocess PGE02B for 40 selected days in March – Oct, 2000	Original processing produced corrupted granules. Started early In progress
05/01	Replace ICG01 (Ingest) Challenge XL with Origin 2000	Completed.
05/07-09	Combined Oceans 6x, MOSS-7, Sub sampler test	Completed. Ocean pushing rates lower than expected
05/03	Land Request for processing 75 granules	Completed.
05/04	18 - AQUA Launch	Completed.
05/08	Atmosphere Request for 28 days	Completed (05/21)
05/16	Oceans Collection 004 Reprocessing Push	Completed 305-364 2000, 001-035, 38-39, 42-43 2001 (05/29)
05/20	Land Push Request for 12 Days	Completed 8 days, restarted at MODAPS request (05/28)
05/28	Install of large number of 6A.05 patches, including datapool custom code.	Testing for datapool is underway

Upcoming Plans

Date	Work Planned	Status
February:	13 - Install Dashboard in OPS 20 - Install RAID for archive	Waiting for hardware for dashboard. Delayed until after SPG10 upgrade.
April:	01 - S4PM/Dprep	Delay until 04/30. In testing.
July	Seemless User Registration / EDG 3.4	Late July
	07/23 - 6A.06 /BMGT	
	Silo IV integration	
August	Solaris 8 Upgrade	
October		