

GES DAAC Operations Status
Week ending Wednesday, 06/12/02 (Day 163)

Past Month

Date	Activity	Status
05/01	Replace ICG01 (Ingest) Challenge XL with Origin 2000	Completed.
05/07-09	Combined Oceans 6x, MOSS-7, Subsamplers test	Completed. Ocean pushing rates lower than expected
05/03	Land Request for processing 75 granules	Completed.
05/04	18 - AQUA Launch	Completed.
05/08	Atmosphere Request for 28 days	Completed (05/21)

Current Month

Date	Activity	Status
03/19	Install Spatial Sub Server in OPS	Transition testing underway.
05/15	LaRC request to reprocess PGE02B for 40 selected days in March – Oct, 2000	Completed
05/16	Oceans Collection 004 Reprocessing Push	Completed 305-364 2000, 001-129, 133, 142 2001 (06/12)
05/20	Land Push Request for 12 Days	Completed
05/28	Install of large number of 6A.05 patches, including datapool custom code.	Completed
06/05	Installation of Silos 3 & 4 into OPS	Completed
06/07	Pushed 2 days of MOD000 and 2 days of PGE71 output	Completed (06/10)
06/11	Started receiving higher level oceans products	In progress.
06/12	System reboot, Archive volume groups, S4PM and PGE upgrades	In progress.

Upcoming Plans

Date	Work Planned	Status
February:	13 - Install Dashboard in OPS 20 - Install RAID for archive	Waiting for hardware for dashboard. Delayed until after SPG10 upgrade.
April:	01 - S4PM/Dprep	Delay until 04/30. In testing.
July	Seamless User Registration / EDG 3.4	Late July
	07/23 - 6A.06 /BMGT	
August	Solaris 8 Upgrade	
October	Begin Collection 004 Reprocessing	

Release Notes for June 12, 2002 (163)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	Integration	Chaining	Promotion to OPS
Terra								
MoPGE03 3.2.1	Original	05/31/02	05/31/02	06/04/02	06/04/02	06/04/02	06/04/02	06/12/02 (Planned)
SDST Tk 3.0.1	Original	04/18/02	04/19/02	04/19/02	Awaiting to be used with next PGE	TBD	TBD	TBD
Aqua								
MyPGE03 4.0.1	Original	06/07/02	06/10/02	In Progress	TBD	TBD	TBD	TBD
MyPGE02 3.1.0	061002145748	06/11/02 (Planned)	TBD	TBD	TBD	TBD	TBD	TBD