

GES DAAC Operations Status
Week ending Wednesday, 06/19/02 (Day 170)

Past Month

Date	Activity	Status
05/15	LaRC request to reprocess PGE02B for 40 selected days in March – Oct, 2000	Completed
05/20	Land Push Request for 12 Days	Completed
05/28	Install of large number of 6A.05 patches, including datapool custom code.	Completed
06/05	Installation of Silos 3 & 4 into OPS	Completed
06/07	Pushed 2 days of MOD000 and 2 days of PGE71 output	Completed (06/10)
06/12	System reboot, Archive volume groups, S4PM and PGE upgrades	Completed
06/19	System maintenance and Archive volume groups	Complete.

Current Month

Date	Activity	Status
03/19	Install Spatial Sub Server in OPS	Transition testing underway.
05/16	Oceans Collection 004 Reprocessing Push	Completed 305-366 2000, 001-230 2001 (07/10)
06/11	Started receiving higher level oceans products	Currently experiencing ingest issues which are under investigation. This impact may be the result of added load associate with the increased pushing rate that triggered and increase in the subsampler production. It may also be impacted by the new datapool subscriptions.
07/10	Install S4PM/Dprep & MTMGW patch	Terra S4PM DPREP done. Aqua DPREP ibeing installed. This is the last replacement for PDPS.

Upcoming Plans

Date	Work Planned	Status
February:	13 - Install Dashboard in OPS	Waiting for hardware for dashboard.
July	Seamless User Registration / EDG 3.4	Late July
	07/23 - 6A.06 /BMGT	
August	Solaris 8 Upgrade	
October	Begin Collection 004 Reprocessing	

Release Notes for July 10, 2002 (191)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	Integration	Chaining	Promotion to OPS
Terra								
SDST Tk 3.0.1	Original	04/18/02	04/19/02	04/19/02	06/14/02	06/17/02	06/17/02	06/24/02 (With MyPGE71)
Aqua								
MyPGE71 4.0.0	Original	06/13/02	06/13/02	06/14/02	06/14/02	06/17/02	06/17/02	06/24/02