

ated: Mon, Feb 3, 1992 11:17 AM EST   Msg: BJJC-1699-8575  
m: LCARPENTER  
MODIS.DATA.TEAM  
oj: MODIS SDST Minutes 01/24/92

MODIS Science Data Support Team (SDST) Meeting Minutes 01/24/92

TENDEES:   Lloyd Carpenter       RDC    982-3708  
          Al Fleig           900    286-7747  
          Harold Geller    MCST/RDC   982-3740  
          Tom Goff         RDC    982-3704  
          Liam Gumley      RDC    982-3748  
          Lou Kouvaris     Hughes   464-7365  
          Ed Masuoka       920    286-7608  
          Jim Ormsby       974    286-6811  
          Wil Webster      920.2   286-4506

| XT MEETING: | Date               | Time     | Building | Room |
|-------------|--------------------|----------|----------|------|
|             | Friday, January 31 | 10:00 am | 22       | G95  |

PICS:

SDST SCHEDULE: The MODIS SDST needs a good, reasonable schedule showing the sequence of tasks which must be completed in order to deliver working operational software in accordance with EOS plan. Realistic and defensible estimates of time and resource requirements for each task are needed, especially for elements along the critical path.

The magnitude of the task for integration and testing of Team member algorithms will be strongly dependent upon the complexity, variability and unique computer environment dependencies of the input software (including required data sets). For this work, it may be helpful to have two scheduled time-lines, depending on the output.

MODIS AIRBORNE SIMULATOR(MAS): Liam Gumley gave a status report on the MAS data processing, distribution, and software development. MAS Level-1B data in netCDF files on an Exabyte tape generated on LTP VAX system are not accepted by the Silicon Graphics Iris in Code 913, because of an 'ANSI' label placed at beginning of the tape by the VAX, and because the Iris swaps order of every pair of bytes read from tape. Work-around solutions are in progress. In the mean time, Ed Masuoka is going ahead with installing an Exabyte drive on the LTP Iris, so the netCDF files can be generated on an Iris.

A program is being designed to automatically identify straight-line flight-track segments of the MAS data sets, based upon examination of the INS data. This is being done in the spirit of developing a MAS processing system which requires no user

vention.

consideration is also being given to concerns about changes in  
tem sensitivity, and induced coherent noise.

mley also provided schedule and logistics information on the  
AS Atlantic Stratocumulus Transition Experiment (ASTEX)  
loyment scheduled for June 1992.

SCIENCE CODE PORTING: Tom Goff reported that the anonymous  
account on the LTP Iris2 computer has been updated to a group  
nership for MODIS users.

the science code porting test from the IBM to the Iris, four  
he five binary data sets have been successfully transferred  
he Iris in native floating point format. The fifth binary  
contains mixed integer and floating point data, which will  
uire special treatment.

MODIS-N DATA VOLUME ESTIMATES: Lloyd Carpenter presented a  
rected year-by-year estimate of MODIS-N data volumes based  
n initial launches for the two series in June, 1998 and  
ember, 2000 respectively.

MODIS SDST FY 1992 WORK PLAN: The draft version of the MODIS  
ST FY 1992 Work Plan (prior week's handout) was discussed at  
gth.

#### TION ITEMS:

30/91 [Lloyd Carpenter and Team]: Draft a schedule of work  
the next 12 months. Include primary events and milestones,  
uments to be produced, software development, MAS support, etc.  
ATUS: Open. Due date 09/27/91.

06/91 [Liam Gumley]: Investigate a cataloguing scheme for the  
AS data. Consider the Master Catalogue, PLDS and PCDS. STATUS:  
en. Due date 02/14/92.

06/91 [Liam Gumley, Tom Goff, Ed Masuoka]: Develop a plan for  
ing and distributing MAS data. STATUS: Open. Due date  
14/92.

03/92 [Ed Masuoka]: Check on the UCAR "copyright" as a first  
in standardizing an SDST software copyright statement for  
le sharing. Check with legal. (Legal is developing the  
ement.) STATUS: Open. Due date 02/14/92.

03/92 [Team]: Check on the set of software engineering tools  
ilable in Code 530 to see if any of these would be of use to  
SDST. STATUS: Open. Due date 02/14/92.

17/92 [Tom Goff]: Have a polished version (with peer review)

he file dump routine ready for the MODIS Science Team  
eting. STATUS: Open. Due date 04/01/92.