

ated: Wed, Jul 1, 1992 1:20 PM EDT Msg: IJJC-1716-5948

m: LCARPENTER

MODIS.DATA.TEAM

bj: MODIS SDST MINUTES 06/26/92

MODIS Science Data Support Team (SDST) Meeting Minutes 06/26/92

TENDEES: Lloyd Carpenter RDC 982-3708

Paul Chan SSAI 296-4058

Al Fleig 900 286-7747

Liam Gumley RDC 982-3748

Ed Masuoka 920 286-7608

J-J Pan RDC 982-3738

Shahin Samadi 920.2/RMS 286-8510

Lalit Wanchoo STX 513-1682

Will Webster 920.2 286-4506

XT MEETING: Date Time Building Room
Friday, July 10 10:00 am 22 G95

NOTE: THERE WILL BE NO MODIS SDST MEETING ON FRIDAY, JULY 3, 1992

PICS:

MODIS AIRBORNE SIMULATOR (MAS): Liam Gumley summarized the MAS performance during the Atlantic Stratocumulus Transition Experiment (ASTEX) from May 29 to June 23, 1992. As of June 23 flights had been completed, and three or four more were expected to be made. The MAS generally performed well, except for early flights where the Exabyte recorder failed.

Field Data System (FDS) hardware was delayed in customs in London, but the software was run successfully on borrowed hardware, thanks to the GSFC CALS group. The system was used to characterize the performance of the MAS. MAS image data, based on six most significant bits, were viewed using a system developed by Ted Hildum at Ames for the EO camera. Saturation in MAS visible/near-IR channels was detected using this system. When the FDS hardware arrived, the PC would not boot. The Exabyte recorder was attached to a PC borrowed from the Ames Sensor Shop, and the system was used to monitor changes in sensitivity going from 2000 ft off to cruise altitude. Plots of these results are included in the handout. The main issues addressed in the field were:

saturation and clipping in the visible and near-IR channels,
temperature range and sensitivity of the IR channels,
temperature stability of the IR channels,
noise estimates in all channels,
performance of the new 13.186 and 13.952 micron channels.

Field data support for MAS during ASTEX was very successful, thanks to the skill and resourcefulness of the support team.

MODIS LEVEL-2 ALGORITHM INTEGRATION AND DEPENDENCIES: J.J. Pan

presented a detailed schedule for a typical algorithm integration into the Level-2 Processing Shell. The schedule was generated using Microsoft Project on the Mac. The flow diagrams based on higher level algorithm dependencies on the MODIS data products were updated based on corrected data and requirements. Based on current information, some MODIS algorithms depend, either directly or indirectly, on the products generated by several other MODIS algorithms.

MODIS TLCF PLAN: Lloyd Carpenter presented an updated version of the MODIS TLCF Plan. The plan will be sent to the MODIS Science Team Members for comments and for the addition of information on Team Members Science Computing Facilities (SCFs), including the MODIS Oceans Team Computing Facility (MOTCF) at Miami. The MODIS Software and Data Management Plan will also be sent to the TMs for review and comments.

ACTION ITEMS:

05/92 [Lloyd Carpenter] Update the Team Leader's Software and Data Management Plan. STATUS: Closed. Due Date: 07/10/92

05/92 [Lloyd Carpenter] Update the Team Leader's Science Computing Facility Plan. STATUS: Closed. Due Date: 07/10/92

24/92 [J. J. Pan] Develop a detailed schedule for a typical algorithm integration into the Level-2 processing shell. (An updated draft was included in the handout.) STATUS: Open. Due Date: 06/05/92

24/92 [Lloyd Carpenter & Team] Develop a staffing plan for the accomplishment of the tasks shown on the schedule. (The staffing plan depends upon the detailed schedules and staffing for the Level-1 and Level-2 work.) STATUS: Open. Due Date: 06/12/92

12/92 [Tom Goff] Develop separate detailed schedules using Microsoft Project for Level-1A and -1B software design and development. (Preliminary results were included in the handout presented at the meeting on 06/19/92.) STATUS: Open. Due Date: 07/10/92

24/92 [Lloyd Carpenter] Develop a system for collecting time stamping data for the SDST effort. (An updated system was included in the handout and presented at the meeting.) STATUS: Open. Due Date: 06/26/92