

Emergency Back-Up Plans

Status Briefing to the EOSDIS Review Group

February 3-5, 1998

Emergency Back-Up Plans - Overview

- **AM-1**

- Support minimal critical requirements, independently of ECS, for the period of L through L + 6 months
- All instrument teams except MOPITT mitigate risk of ECS not being operationally ready at launch
- MOPITT's plan supports product generation at PI's site through L + 6 months even if ECS is ready
 - » 11/97 decision based on cost neutrality and simplification of interface activities for instrument team

- **Landsat-7**

- Maintain Level 0R data generated by Landsat-7 Processing System
- Provide limited operational distribution of data sets
- Support ETM+ calibration and algorithm validation
- Provide Level 0R to Science Office, Image Assessment System, and to Level 1 Product Generation System
- Provide capability for L1 scene product ordering, billing and accounting, and distribution to users

- **SAGE-III**

- started with goals similar to AM-1/Landsat-7 plans, but decided to have PI responsible for processing for the life of the mission
 - » Decision based on cost neutrality and simplification of interface activities for instrument team
 - » Early prototype of Adaptive Approach

Emergency Back-Up Plans - Overview

- **Level Zero Active Archive, Retrieval and Distribution System (LZAARDS) is a separately funded back-up in EDOS**
- **All instruments except MOPITT and SAGE-III produce significantly reduced volumes of products under Emergency Plan; MOPITT and SAGE-III, with relatively small resource requirements produce products at “baseline” levels**
- **All teams funded starting March 1997**
 - **support the minimal needs of the instrument teams in early calibration and validation of instruments and processing algorithms**
 - **distribution to the broader community limited to what can be accommodated with the existing DAAC capabilities (however, Landsat-7 Emergency Plan *will* support current operational users)**
 - **PIs have made teaming arrangements with the DAACs that they normally work with (in the context of ECS)**
- **“Light Touch” Management from ESDIS Project**
 - **Ensuring interfaces are met with no impact on ECS**
 - **Draft interface implementation document prepared based on requirements expressed in ITs’ emergency plan proposals; sent for review by the ITs**
 - **Interfaces will be satisfied with minimal, non-ECS, effort**
- **Decision on priority between Emergency Back-Up Systems and ECS to support launch to be made in early February 1998 (following the ERG meeting)**

Emergency Back-Up Plans - LZAARDS

- **Development by ESDIS Project through EDOS contractor (TRW)**
- **Capability to archive and distribute L0 and Flight Dynamics Facility (FDF) data to SCFs**
- **Detailed Design Review held January 20, 1998**
 - **Concept and design for all subsystems have been completed**
- **All hardware has been installed or ordered**
- **LZAARDS delivery scheduled for May 30, 1998**
- **Opportunities to test interfaces in late April 1998**

Emergency Back-Up Plans - ASTER

- **Joint effort between JPL's ASTER Science Team & EDC DAAC**
 - **EDC DAAC**
 - » Receive and archive full set of L1 data from Japan
 - » Deliver to ASTER SCF at JPL up to 10 L1A and L1B granules per week
 - **ASTER SCF**
 - » Generate average of four Level 2 products per week (0.1 to 0.2 % of maximum)
- **Requirements have been agreed to between JPL & EDC**
- **Hardware in place at both EDC and JPL**
- **Design review held December 3, 1997**
- **Staff has been hired; development started in January 1998**
 - **Design progressing in areas of**
 - » **database**
 - » **user screens**
 - » **ingest**
 - » **product output**
 - » **metadata processing**
 - » **Level 1 and 2 product ordering**
- **On schedule**

Emergency Back-Up Plans - CERES

- **Joint effort between LaRC's CERES Science Team and LaRC DAAC**
- **TRMM-ready system (LaTIS) is to be extended for AM-1**
- **Hardware augmentation done; software working**
- **Proposal in hand to process CERES AM-1 data on LaTIS for the life of AM-1**
 - **Clarification telecons and meetings held**
 - » **Discussed costs**
 - » **Explored options for user access**
 - » **Recommendation to 170 is imminent**

Emergency Back-Up Plans - MISR

- **Joint effort between JPL's MISR Science Team & LaRC DAAC**
 - **LaRC DAAC**
 - » Receive and archive full set of L0 data from GSFC
 - » Deliver data on request to MISR SCF at JPL
 - » Archive and distribute SCF-generated products
 - **MISR SCF**
 - » Generate up to 8 swaths through Level 1B1
 - » Generate up to 2 swaths per week through Level 2, corresponding monthly or bimonthly Level 3 for a limited area of the Earth
 - » (~5% of the ECS production volume)
- **Hardware in place**
- **Design in progress in several areas**
 - Ingest and preprocessing of input datasets (DAO, NSIDC, L0 MISR, FDF)
 - Running PGEs at SCF - some trial runs have been made
 - Data repositories/hierarchical storage system at SCF
 - Science scenarios and operations planning
 - Archiving and cataloging data at the DAAC
- **Somewhat behind in achieving proposed EBS capability by April/May target date**
 - Ingest, product generation and distribution at SCF by April/May
 - Use of DAAC for archiving and distribution by launch (important to achieve necessary throughput)

Emergency Back-Up Plans - MODIS

- **Development mainly by MODIS Science Data Support Team (SDST)**
 - Receive L0 data from LZAARDS
 - Process to L1A and archive
 - Generate all at-launch products in sufficient quantities to enable MODIS Science team's testing, debugging and validation of science algorithms (Coverage Goal: 100% of Level 1 and 25% of L2 and above; Actuals: TBD after system testing)
 - Support browsing and ordering
 - Distribute data to MODIS science team members and other authorized users
 - Provide sample products to DAACs (EDC, GSFC, NSIDC) for broader distribution
- **Hardware in place**
- **Production system based on SeaWiFS's system in place and under-going testing**
 - Running the "Day in the Life" test and have processed Level 1, Level 2 and Level 2g products
 - System runs unattended without problems
 - Lower than expected performance due to limited disk space; problem will be resolved on 2/2/98 when Silicon Graphics installs new firmware for the RAID arrays

Emergency Back-Up Plans - MOPITT

- **Support product generation at SCF through L + 6 months (even if ECS is ready)**
- **Joint effort between NCAR's MOPITT Science Team & LaRC DAAC**
 - **LaRC DAAC**
 - » **Receive and archive full set of L0 data from GSFC**
 - » **Deliver data on request to MOPITT SCF at NCAR**
 - » **Archive and distribute SCF-generated products**
 - **MOPITT SCF**
 - » **Generate planned "ramped-up baseline" quantities of Level-1 and Level-2 products**
- **COTS software and most hardware in place**
 - **All hardware acquisitions at SCF have been completed except for procurement of 2 additional CPUs for Origin 2000 server**
 - **SYBASE data base management system software has been procured and installed**
- **Staff in place as planned**
- **Top level design work has been completed; implementation of data catalog system and data base administration tools in progress**
- **Draft Inter project Agreement (IPA) between NCAR and the LaRC DAAC has been agreed to by the US MOPITT PI and DAAC management**
- **2-4 weeks behind proposed schedule for development of ops interface**
 - **No impact on other SDP development or early post launch activities which are of necessity carried out with manual setup.**

Emergency Back-up Plans - Landsat 7 DAAC Emergency System (DES)

- Being developed by ESDIS and Landsat -7 Projects through Landsat Processing System contractor (CSC)
- Archives Landsat 7 LOR data sets from LPS and provides limited distribution of LOR data to Image Assessment System and Level 1 Product Generation System
- CDR successfully completed on Nov 6, 1997
- All hardware received, software implementation progressing
- Development being closely coordinated with EDC DAAC Operations and Landsat 7 Science office
- Release 1(HW and SW) to be operational at EDC DAAC by May 1, 1998
- Release 2 (SW) to be operational by July 1, 1998

Emergency Back-up Plans - Landsat 7 Level 1 Product Distribution Systems (LPDS)

- Development initiated in January, 1998 using DES contractor.
- Provides
 - L1 product ordering (web based user search and browse interface)
 - L1 product billing and accounting
 - L1 product distribution to users (100 scenes/day; CD ROM, 8mm tape, and/or electronic file transfer)
- Stand-alone, not contingent upon DES deployment
- definition, design, development, and integration and test period is from January 1998 to May 1999
 - SRR/SDR in late March 1998, followed by a CDR in 3 months
- Release 1 deployed and integrated at EDC DAAC from December 1998 to February 1999 - provides initial capability
- Release 2 will be integrated at EDC in April 1999 and provides full system capability

Emergency Back-Up Plans - SAGE III

- **Support product generation at SCF for life of mission (Started as Emergency Back-up Plan)**
- **Joint effort between LaRC's SAGE III Science Team & LaRC DAAC**
 - **LaRC DAAC**
 - » **Receive and archive full set of L0 data from SAGE III Mission Operations Center**
 - » **Deliver data on request to SAGE III SCF at LaRC**
 - » **Archive and distribute SCF-generated products**
 - **SAGE III SCF**
 - » **Generate planned "baseline" quantities of Level-1B and Level-2 products**
- **Software development is on schedule for end-to-end test in April 1998**
- **launch date slipped to between May and July of 1999. Evaluating impact on software development.**