

# Goddard DAAC Operational Readiness Status

presented to the  
EOSDIS Review Group

3 February 1998

Presented by

Catherine Harnden

Code 902/GDAAC

[harnden@daac.gsfc.nasa.gov](mailto:harnden@daac.gsfc.nasa.gov)

# Operational Readiness: Overview

---

- Operational Activities at Launch
- From Now to Launch: Schedule & Approach
- Schedule Drivers / Issues
- Preparation Status
- Additional Concerns

# Definitions from MODIS 1-On-1, 12/17/97

---

- **Go/No Go:** Capabilities to be reviewed at the Flight Readiness Review (L-3days) that will influence the decision to launch the spacecraft.
  - Ground system must be able to produce, archive, and distribute the L0 data to the MODIS Characterization Support Team (MCST).
  - MCST would prefer to get the L1A and L1B from the DAAC.
- **Launch Critical:** Capabilities critical to performing launch, early orbit, instrument activation and instrument calibration activities (i.e. within 1st 3 months after launch). Also, activities necessary to ensure the long-term scientific integrity of the data.
- **Launch Essential:** Capabilities required to perform early science activities and early product distribution (i.e. 3- 6 months after launch)

# GDAAC Launch Critical Activities

---

- Capture and archive MODIS Level 0 data
- Capture and distribute the MODIS and Aster Expedited Level 0 data
- Produce MODIS Level 1 Products
- Distribute products to the science team
- Capture & archive all ancillary data needed for standard products
- (Level 2 Products: 1 Ocean, 1 Land)


# At-Launch Operational Activities

---

- Operational ingest of MODIS L0 data and production of as many products as possible
- Distribution of the data products to the science team and, if possible, the public
- Ingest & distribution of the MODIS & Aster Expedited L0 data sets
- Science Software Integration & Test
- ‘Validation’ processing
- Support of subsequent ECS Drops

# Schedule

GDAAC Science Operations Readiness Schedule



Project: AM1 ORR  
Date: Tue 2/3/98

Task  
Progress



Milestone  
Summary



Rolled Up Task  
Rolled Up Milestone



Rolled Up Progress

# Approach to Operational Readiness

---

- Based on GDAAC-Developed Scenarios
  - 22 Launch Critical (LC) Scenarios
  - 16 Launch Essential (LE) Scenarios
- AT tests based on LC Scenarios
- Certification / Day-in-the-Life Operational Readiness Exercises will encompass all LC and as many LE Scenarios as possible

# Approach to Operational Readiness (2)

---

- SSI&T and ECS Drops each have dedicated modes and will be exercised independently
- Successive ECS S/W Drops give ECS and the DAACs operational experience and exercise/shakeout support processes
  - Drop 1: limited functionality; surfaced configuration (custom code & COTS), installation issues
  - Drop 2: automated install, fewer configuration issues; surfaced training, help desk issues
  - Drop 3: DAAC staff did installation; surfaced CM, patch turn-around time issues



# Schedule Drivers/Issues

---

- ECS installation schedule, including Version Description Doc. w/work-arounds

Issue: At-Launch Delivery 12 March; Little time for test, correction of problems: 7 wks Acceptance Test, 7 wks Certification Test/Ops Readiness Exercises

## Mitigations:

- Operational Experience & Early Testing
- ECS meets dates, slips functionality as necessary.
- System capabilities prioritized by LC functionality
- Drop 3 expected to support test definition and SSI&T on L1 PGEs in February

# Schedule Drivers/Issues (2)

---

- ECS Installation Schedule, cont'd

Issue: Installation process on early drops did not leave the system in a fully configured, operationally ready state

Mitigation:

- ECS adding minimum set of DAAC-Specific Criteria to installation check-out.
- Installation check-out at DAAC done using Operational account permissions, not as 'root'.
- DAAC-specific post-installation integration, account set-up & configuration, and test

# Schedule Drivers/Issues (3)

---

- ECS Installation Schedule, cont'd

Issue: Uncertain of Drop Contents

Mitigation:

- Received list of capabilities by drop 12/17
- New web-based baseline/VDD good template; will iterate on content
- System Interrogation scripts will allow local characterization, comparison to COTS baseline
  - Looking for similar process wrt custom code, VDD
- Operational Experience, Test; Work-around development

# Schedule Drivers/Issues (4)

---

- ECS Installation Schedule, cont'd

Issue: Process for S/W Patches Cumbersome (>15 days)

Mitigation:

- ECS established (1/30/98) Patch Review Board to determine Patch contents (fixes, new functionality, performance improvements) and Integrated Product Teams to implement patches in timely fashion
- DAAC participation in PRB essential; ESDIS participation needed to resolve conflicts

# Schedule Drivers/Issues (4)

---

- MODIS SSI&T

Issue: Uncertainty in PGE delivery schedule, particularly the 3 Level 1 (LC) PGEs in their initial and at-launch versions

- Need LC PGEs to begin chaining tests; verify system & PGE capabilities to handle large data volumes
- MODIS L1A algorithm requires alteration to work with as-built data stream; 4/1 deadline for Certification test
- General agreement on algorithm priorities emerged from 1-on-1, 12/17/97.

Issue: Validation Processing needs further definition, test.

Mitigation: GDAAC will test concept on Drop 3; if it works, will formalize criteria for PGEs to be accepted for Validation Processing, policies for data distribution, etc.

# Schedule Drivers/Issues (5)

---

- ECS M&O documents
  - All relevant documents (611, 609, 305, 311, 313) will be in draft form by January
  - DAAC-specific modifications to the documents will be made starting with Drop 3
  - No risk at this time
- Network availability and check-out schedules
  - GDAAC networks installed and functional
  - Schedules to check-out network performance appear to be limited to ICT interface and ECS functional tests
  - We do not carry this as a risk at this time

# Required Planning Documents

## Progress & Status

---

- Operations Agreements with instrument teams
  - MODIS
    - SSI&T Agreement for Version 2 PGEs is in draft status; expected to be finalized shortly
    - Operations Agreement covering Operational Production drafted and internally reviewed. Will be edited and sent to SDST for review.
    - Science Agreement covering QA and other issues handled by the GDAAC Data Support Team being drafted
    - OAs between DAACs are at planning/discussion stage

# Required Planning Documents

## Progress & Status (2)

---

- Operations Agreements with instrument teams
  - ASTER
    - Ops Agreement regarding expedited data drafted by ESDIS, reviewed by GDAAC & ASTER; final version due out shortly.
- Operations Agreements with external data sources
  - EDOS : will be written by EDOS, reviewed by DAAC
  - Ancillary data will come from a GDAAC server; does not require an OA. MOUs with ancillary data providers are handled by GDAAC Science Data Support Lead, George Serafino.



# Required Planning Documents

## Progress & Status (3)

---

- Operational readiness exercise plans/scenarios and sustained operational simulations
  - Organized 20 teams, each responsible for developing test procedures for 1 Launch Critical Operations Rehearsal and carrying it out on drops 3 & 4, as well as conducting AT tests. Combinations will serve as Day-in-the-Life tests. Working with EGS testers to define and carry out the tests.
  - Developing ORR activities checklists by org. unit (eng, ops, DST, ILS) & by position.

# DAAC Preparation

---

- Facility preparation status
  - Construction of office space 12/97 - 2/98
  - Responsible for Facility Administration 1/20/98
- DAAC-specific operational procedures
  - On-going development as a result of operational experience with Drops; Adaptation of DID 611 beginning with Drop 3
  - Operational responsibility for System Administration, DB Admin, H/W & Network Admin 1/20/98; transfer of CM responsibility under discussion, dependant on tools

# DAAC Preparation (2)

---

- Staffing plan
  - ECS contractor support ramp accelerated; contractual ceiling and desired staffing levels being worked
- Training
  - Drops providing invaluable OJT
  - Training Budget for GDAAC through 2002 increased from \$7K to \$135K per GDAAC requirements
    - Some courses (e.g., DCE) require a group; GDAAC cannot schedule this training alone; coordinating DAACs via Ops Working Group, will work scheduling via ECS

# Additional Concerns: SSI&T

---

- ESDT Stability: Baseline date and location
  - Changes occur @ DAAC; baseline @ ECS Science Office until Drop 4.
- MODIS test data generation, storage, access
  - Being worked through ESDIS/ECS; ~20 hrs to make 2 hrs of test data
  - Need data for ‘as-designed’ and ‘as-built’ L0 data.
- Process for PGE promotion to Ops; need to establish any external reviews soon.

# Additional Concerns: Inexperience with Mode Mgmt

---

- Resource Allocation & re-allocation among:
  - Operational Production (MODIS PGEs, DAAC-unique PGEs)
  - SSI&T / Validation Production
    - Planned Augmentation helpful here
  - ECS new drop/test mode

# Additional Concerns: DAAC- Unique Extensions

---

- Integration of locally-developed SSI&T Productivity Tools on the Ops system
  - will submit CCR
- ESDIS request for Ancillary Data Ingest & ESDT development
  - GDAAC S/W Maint Engr detailed to Landover to work all MODIS ancillary products; learn on existing products, implement 2 new products

## Additional Concerns: DAAC-Unique Extensions (No Change)

---

- Anonymous FTP for Selected Subsets
  - DAAC-Unique H/W for Distribution
  - Very small effect on ECS if implemented as subsetting PGE
  - Handles ‘Request from Hell’
- Ingest: leave data on disk if ingest fails
  - May not have to implement at launch

# Conclusion

---

- Schedule is Tight
- Successive Drops with Schedule Stability is a Promising Strategy
- Issues with ECS must be worked in a rapid, constructive fashion as they arise