

# **Adaptive Approach for EOSDIS**

**MODIS Technical Team Meeting**

**H. K. Ramapriyan**

**March 6, 1998**


**Ramapriyan@gsfc.nasa.gov**

# New Paradigm

- Objective: Assure that EOSDIS is responsive to NASA Earth Science Program and science needs
  - Adopt “new ways” of doing business - more collaborative approach with PIs
  - Evolve from predetermined implementation approach to hybrid implementation based on cost, technical, and programmatic factors
- Approach:
  - Implement adaptive decision process for individual instruments, enabling PI processing or PI processing/archiving/distribution where cost effective
  - Complete ECS development through incremental releases on shorter time intervals
    - » Functions to be included in each release to be determined by science feedback process defined by EOSDIS Project Scientist

# Adaptive Approach


Science panel defines minimal interface, performance, and service requirements for instrument processing, archiving, and distribution



# **Adaptive Approach**

- **Solicit proposals from appropriate sources (PIs, DAACs, Federation competition, etc.) for processing, archiving, and distribution functions**
- **Functions competed and number of potential sources grow with time (based on experience and longer lead time for future missions)**
  - **PI processing for PM-1 due to short lead time**
  - **PI or Federation processing/archive/distribution beginning with CHEM-1 (pending success of prototype Federation experiment)**
- **Provides process for comparison of PI/Federation cost with current baseline cost and for negotiation to assure objective comparison**
  - **Recommendations based on cost, but ESSPO Program (Code 170) decision will take science and other factors into account**

# EOSDIS Adaptive Evolution



# **Adaptive Approach for PM-1 Era - Steps**

- **Develop revised Level 1 (high-level) requirements**
  - Rethink how L1 requirements can better be expressed, linking requirements to science drivers - e.g.,
    - » Long-term vs short-term datasets
    - » “20 year test” on archival
    - » “Active archive” vs low or moderate levels of service
    - » Expected end users - PIs only, non-PI Earth scientists, or broader community?
    - » Expected interdisciplinary usage
  - Review Level 2 Requirements as needed
  - Obtain science community review and consent
- **Reaffirm/Update data processing resource requirements**
  - Ensure that they are current
  - Identify and resolve with DPRB any resource issues relative to budget

# **Adaptive Approach for PM-1 Era - Steps**

- **Analyze impact of changes to L1 requirements on lower level requirements**
  - Determine impacts to EOSDIS' components
  - Assure requirements are allocated to appropriate implementers
  - Assure requirement traceability and completeness
- **Develop and baseline new / revised Level 2 Requirements**
- **Develop Interface Requirements' Specifications**
  - Ensure minimal requirements are placed on PIs (yet meet needs of broader user community and ensure stewardship of long-term data records)
- **Call for and receive proposals from PIs**
  - Call to include requirements, Statement of Work, Cost Proposal Instructions, Proposal Evaluation Process
- **Evaluate proposals**
  - Ensure requirements are met
  - Ensure all costs are accounted for
  - Compare with baseline costs (based on budget model)

# **PM-1 Era IRD Draft Outline**

- **PI delivers to DAAC**
  - **Data Products**
    - » identity (i.e., which products)
    - » standard data products
    - » browse data
    - » delivery method, frequency, timeliness
    - » format(s)
    - » metadata
    - » QA information
  - **HDF wrapper routines**
  - **Software - code, documentation, scripts**
  - **Support to DAAC user services group in responding to user requests/questions/anomalies**
- **PI receives from DAACs**
  - **Ancillary data**
  - **General user services that all other users get (all “pull” services provided by EOSDIS Version 2)**
  - **Data from other instruments on which the standard data products from his/her instrument are dependent (these data could also be obtained directly from other PIs)**
- **PI receives from ESDIS**
  - **Negotiation with external entities for new ancillary data products, flight dynamics services, etc.**
  - **ECS software toolkits and maintenance support for them**
  - **Documentation to support standards**



## **Adaptive Approach for PM-1 Era - Steps**

- **Adjust costs/requirements (If PI-proposed costs exceed baseline costs)**
  - Reduce requirements in consultation with science user representatives (including appropriate DAAC User Working Groups)
  - Compare revised costs with baseline costs
- **Select approach**
- **Develop working agreements with PIs (and necessary mods to ECS, DAAC, EDOS, EBNet contract/SOWs )**
- **Start implementation**

# Status

- **“Prototypes” for adaptive approach have occurred for TRMM/AM-1 era instruments on a case-by-case basis**
  - LIS - processing, archival and distribution at SCF
  - MOPITT - processing during first six months at SCF
  - SAGE III - processing at SCF
  - SeaWinds - processing at SCF
  - CERES - proposed processing using LaTIS (outside ECS environment, though at LaRC DAAC)
- **PM-1/CHEM-1 instrument PIs provided rough order of magnitude (ROM) estimates in preparation for ERG’s October 1997 meeting**
  - Analysis showed potential for cost savings in several cases
  - Justified proceeding with Adaptive Approach

## **Status (Cont'd)**

- **Approach presented at ERG's October 1997 meeting has been refined**
  - **Activities and schedule have been defined**
    - » **Setting overall program policies and decisions by Code 170**
    - » **ESDIS Project provides necessary implementation support**
  - **Work on changes to Level 1 and 2 requirements has been started - led by EOSDIS Project Scientist and Code 170**
- **GLAS team looking for accelerated approach**
  - **Initially proceeding assuming "full" set of current interface requirements**
  - **Negotiate waivers based on PI proposal and changes to Level 1 requirements (see above)**

# **Adaptive Approach - Schedule**

<b>Reaffirm/Update data processing resource requirements</b>	<b>03/01/98</b>
<b>Develop Interface Requirements' Specifications</b>	<b>03/21/98</b>
<b>Develop and baseline new / revised L1 &amp; L2 Requirements</b>	<b>03/31/98</b>
<b>Call for proposals from Pls</b>	<b>05/01/98</b>
<b>Receive proposals from Pls</b>	<b>07/01/98</b>
<b>Evaluate proposals</b>	<b>08/01/98</b>
<b>Adjust costs/requirements (If needed)</b>	<b>08/21/98</b>
<b>Select approach</b>	<b>08/31/98</b>
<b>Develop working agreements with Pls (and mods to ECS, DAAC, EDOS, EBNet contract/SOWs )</b>	<b>10/31/98</b>