

GDAAC Notes for MODIS Technical Team Meeting (9/30/98)

WEEKLY HIGHLIGHTS:

- Rebuilt MAPI, SDST Tk, PGE 1,2,3 with SDP Toolkit on Drop 4PX
- Commenced early installation/checkout of Drop 4PX.03 into TS2 in preparation for early AT testing

WEEKLY PLAN:

- Complete installation/checkout Drop 4PX.03 in TS2
 - No impact to Level 1 SSIT
- Commence Acceptance testing of Drop 4PX.03 in TS2
- Complete command line build/run of PGE01, 02, 03 with Drop 4PX and 2 hours of new L0 test data

WORK IN PROGRESS AND FUTURE:

- CM of science code being transitioned to DAAC M&O CM Group; benefit is automated builds of science software
- As L1B file spec is updated and baselined (10/20?), coordination among SCFs, SDST and DAAC imperative to successful testing and implementation of science software
- MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98
 - Feedback received from MODIS 9/23/98; review in progress

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PX in TS2; Drop 4PL7 in TS1 and TS3

MAPI / SDST TK

SSIT STATUS: YELLOW

- Lien established for Error List, work-off by 7/31/98. Analysis of applicability of error list underway.