

# GDAAC Notes for MODIS Technical Team Meeting (1/14/99)

## WEEKLY HIGHLIGHTS:

- End-to-end testing in progress (L0 ingest - DPREP-PGE01-02-03) in two modes, OPS and SSIT.
- Prepared integrated data processing schedules with MCST/SDST.

## WEEKLY PLAN:

- Continue end-to-end testing, increasing data throughput capacity
- Increase L0 input and total data volume throughput of DPREP-PGE01-02-03 chain (current run 8 hrs, 24 hrs available)

## WORK IN PROGRESS AND FUTURE:

- Establishing the MODIS Data Support Team (DST)
- Preparing for OREs and launch readiness
- Need to work L1B browse product identification with MCST and overall MODIS browse definition.
- Actively pursuing, with SDST and ECS, resolution of the Oceans data management problem
- Actively pursuing, with SDST and ECS, schedule for L1B push to MODAPS.

## ECS-SYSTEM

**STATUS: YELLOW**

- Drop 4PX is operational. Chaining of DPREP-PGE01-02-03 is possible, some manual intervention is necessary

## MAPI / SDST TK

**SSIT STATUS: YELLOW**

- Lien established for Error List. Analysis of applicability of error list MAPI complete; MODIS to provide error list for SDST Tk

| PGE Name   | Delivered | Integrated | Chained | E-T-E | Ops Ready | Launch Ready | State | Notes                       |
|------------|-----------|------------|---------|-------|-----------|--------------|-------|-----------------------------|
| PGE01 v2.1 | 4/15/98   | 5/8/98     | 5/20/98 | 1/99  |           | Expected     | Y     | L1A error list under review |
| PGE02 v2.0 | 1/29/98   | 3/18/98    | 5/20/98 | 1/99  |           | Expected     | G     |                             |
| PGE03 v2.0 | 2/18/98   | 4/27/98    | 5/20/98 | 1/99  |           | Expected     | G     |                             |