

GDAAC Notes for MODIS Technical Team Meeting (2/4/99)

WEEKLY HIGHLIGHTS:

- End-to-end testing in progress (L0 ingest - DPREP-PGE01-02-03) in two modes, OPS and SSIT.
- ECS Data Server problems encountered in E-T-E testing, troubleshooting continues
- Dry run of OREs and updates to documented procedures in progress
- Completed data distribution phasing plan

WEEKLY PLAN:

- Resume PDPS phase of end-to-end testing
- Test data push from ECS to MODAPS

WORK IN PROGRESS AND FUTURE:

- Preparing for OREs and launch readiness
- Need to work L1B browse product identification with MCST and overall MODIS browse definition.
- Developing MODIS Oceans ESDTs

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PX is operational. Chaining of DPREP-PGE01-02-03 is possible, manual intervention is necessary

MAPI / SDST TK

SSIT STATUS: YELLOW

- Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name	Delivered	Integrated	Chained	ECS E-T-E	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	2/99		Expected	Y	Error List pending
PGE02 v2.0	1/29/98	3/18/98	5/20/98	2/99		Expected	G	
PGE03 v2.0	2/18/98	4/27/98	5/20/98	2/99		Expected	G	