

GDAAC Notes for MODIS Technical Team Meeting (2/18/99)

WEEKLY HIGHLIGHTS:

- ECS end-to-end testing completed (L0 ingest - DPREP-PGE01-02-03) in OPS mode.
- ECS Data Server problems resolved through hardware upgrade
- Dry run of OREs completed
- Provided feedback to SDST on browse products specifications
- COTS and OS upgrades to ECS in progress

WEEKLY PLAN:

- Complete ECS COTS and OS upgrades

WORK IN PROGRESS AND FUTURE:

- Need schedule update for delivery of updated versions of PGE01 and PGE02
- Need to work L1B browse product identification with MCST and overall MODIS browse definition.
- Pursuing an Oceans data archive and distribution phasing plan

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PX is operational. Chaining of DPREP-PGE01-02-03 is possible, manual intervention is necessary
- Drop 4PY scheduled for installation 1 March 99

MAPI / SDST TK

SSIT STATUS: YELLOW

- Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name	Delivered	Integrated	Chained	ECS E-T-E	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	2/99		Expected	Y	Error List pending
PGE02 v2.0	1/29/98	3/18/98	5/20/98	2/99		Expected	G	
PGE03 v2.0	2/18/98	4/27/98	5/20/98	2/99		Expected	G	