

GDAAC Notes for MODIS Technical Team Meeting (3/5/99)

WEEKLY HIGHLIGHTS:

- ECS COTS and OS upgrades completed
- Schedule established for delivery of updated versions of PGEs 01-02-03 to GDAAC

WEEKLY PLAN:

- Take delivery of updated PGE02

WORK IN PROGRESS AND FUTURE:

- Need to work L1B browse product identification with MCST and overall MODIS browse definition.
- OREs for nominal production and distribution of MODIS and ASTER expedited data

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY installation in progress

MAPI / SDST TK

SSIT STATUS: YELLOW

- Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name	Delivered	Integrated	Chained	ECS E-T-E	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	2/99	5/99	Expected	Y	Error List pending
PGE02 v2.0	1/29/98	3/18/98	5/20/98	2/99	5/99	Expected	G	
PGE03 v2.0	2/18/98	4/27/98	5/20/98	2/99	5/99	Expected	G	