

## GDAAC Notes for MODIS Technical Team Meeting (3/11/99)

### WEEKLY HIGHLIGHTS:

- New version of PGE02 received, inspection complete, testing underway.

### WEEKLY PLAN:

- Take delivery of updated **PGE01** (V2.2) and **PGE03** (V2.1)

### WORK IN PROGRESS AND FUTURE:

- Need to work **L1B** browse product identification with MCST and overall **MODIS** browse definition.
- **OREs** for nominal production and distribution of **MODIS** and **ASTER** expedited data to commence **3/15/99**
- Investigate impact of PGE02 stack size changes on production system

### ECS-SYSTEM

**STATUS: YELLOW**

- Drop 4PY installation in TS2 complete, installation in TS 1 in progress.

### MAP1 / SDST TK

**SSIT STATUS: YELLOW**

- Lien established for Error List. **MODIS** to provide error list for SDST Tk

PGE Name	Delivered	Integrated	Chained	ECS E-T-E	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	<b>4/15/98</b>	<b>5/8/98</b>	<b>5/20/98</b>	<b>2/99</b>	<b>5/99</b>	Expected	Y	Error List pending
<b>PGE02 v2.1.1</b>	<b>3/5/99</b>				<b>5/99</b>	Expected	G	
PGE03 v2.0	<b>2/18/98</b>	<b>4/27/98</b>	<b>5/20/98</b>	<b>2/99</b>	<b>5/99</b>	Expected	G	