

GDAAC Notes for MODIS Technical Team Meeting (3/25/99)

WEEKLY HIGHLIGHTS:

- PGE02 SSIT suspended, metadata discrepancies identified; PGE02 patch pending from SDST, ESDT patch pending from ECS.
- New version of PGE01 received, MAP1 patch needed from SDST received, SSIT will recommence when MAP1 patch is processed (3/25-3/26)
- New MODIS DST Lead – Greg Leptoukh

WEEKLY PLAN:

- SSIT of new version of PGE01, PGE02A (LIB subsetter)
- PGE01-02-03 in OPS for OREs and TESS preparation

WORK IN PROGRESS AND FUTURE:

- Need to match up ESDT and MCF at DAAC for successful integration of PGEs at DAAC and for successful insertion of MODIS data products produced at MODAPS into ECS Dataserver
- Need to work LIB browse product identification with SDST and overall MODIS browse definition.
- OREs for nominal production and distribution of MODIS and ASTER expedited data commenced 3/22/99.

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS2, TS1 and OPS modes

MAP1 / SDST TK

SSIT STATUS: YELLOW

- Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name	Delivered	Integrated	Chained	TESS	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	4/22/99	5/99	Expected	Y	Error List pending
PGE01 v2.1.0	3/22/99				5/99	Expected	R	MAPI patch needed
PGE02 v2.0	1/29/98	3/18/98	5/20/98	4/22/99	5/99	Expected	G	
PGE02 v2.1.1	3/5/99						R	Patch pending
PGE03 v2.0	2/18/98	4/27/98	5/20/98	4/22/99	5/99	Expected	G	