

GDAAC Notes for MODIS Technical Team Meeting (4/8/99)

WEEKLY HIGHLIGHTS: --

- PGE01 (v2.1.0), PGE02A (LIB subsetter) in progress
- Bi-weekly meeting with MCST very useful (e.g., stack size issued quickly resolved)

WEEKLY PLAN:

- Complete Integration2 of PGE01, chain test with DPREP
- Take delivery of new version of PGE03
- PGE01-02-03 in OPS for OREs and TESS preparation

WORK IN PROGRESS AND FUTURE:

- Status of PGE02 delivery to DAAC?
- Need to work LIB browse product identification with SDST and overall MODIS browse definition.
- OREs for nominal production and distribution of MODIS and distribution of ASTER expedited data commenced 3/22/99.

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS2, TS1 and OPS modes

PGE Name	Delivered	Integrated	Chained	TESS	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	4/22/99	5/99	Expected	G	
PGE02 v2.0	1/29/98	3/18/98	5/20/98	4/22/99	5/99	Expected	G	
PGE03 v2.0	2/18/98	4/27/98	5/20/98	4/22/99	5/99	Expected	G	
P G E O 1 v2.1	3/22/99	4/14/99			5/99	Expected	G	
PGE02 v2.1 ✓	3/5/99						R	ECS ESDT patch pending-
PGE03 v2.1	3/22/99							

Handwritten notes:
 Patch 4 pending
 Patch 4 pending
 Patch 4 pending
 Patch 4 pending