

GDAAC Notes for MODIS Technical Team Meeting (4/22/99)

WEEKLY HIGHLIGHTS:

- PGE01-02-03 ran in OPS for TESS preparation
- Pre-TESS test data provided to MODAPS
- PGE02 v2.1.4 delivered, integration in progress

WEEKLY PLAN:

- Participate in TESS test
- Complete integration of PGE02 v2.1.4
- Run chain of DPREP, PGE01(v2.1.O), PGE02 (v2.1.4)
- Take delivery of new version of PGE03

WORK IN PROGRESS AND FUTURE:

- Need to work L1B browse product identification with SDST and overall MODIS browse definition.
- OREs for nominal production and distribution of MODIS and distribution of ASTER expedited data will continue after TESS test.

ECS-SYSTEM

STATUS : YELLOW

- Drop 4PY in TS2, TS 1 and OPS modes

PGE Name	Delivered	Integrated	Chained	TESS	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	4/22/99	5/99	Expected	G	
PGE02 v2.0	1/29/98	3/18/98	5/20/98	4/22/99	5/99	Expected	G	
PGE03 v2.0	2/18/98	4/27/98	5/20/98	4/22/99	5/99	Expected	G	
PGE0 1 v2.1.0	3/22/99	4/13/99			5/99	Expected	G	
PGE02 v2.1.4	4/15/99					Expected	G	
PGE03 v2.1	3/22/99							