

GDAAC Notes for MODIS Technical Team Meeting (5/20/99)

WEEKLY HIGHLIGHTS :

- Received PGE02 v2.1.5 (metadata matchup), SSIT nearly complete (data validation pending)
- Successful chain of DPREP-PGEO 1 -PGE02 in Test Mode
- Participated in PI-processing discussion, including metadata matchup for products produced at MODAPS
- Recommendation to MODIS: freeze metadata for at-launch and near post-launch processing, roll up metadata modifications and include with reprocessing campaign(s)

WEEKLY PLAN :

- Recommence OREs for nominal data production
- Prep for EGS- 10 (3-day test)
- ECS/Landover staff at GDAAC for assistance with data production
- Run chain of DPREP, PGEO1 (v2.1 .O), PGE02 (v2.1.5) in ops
- Take delivery of new version of PGE03 (optional ancillary data inputs)

WORK IN PROGRESS AND FUTURE :

- Need to work L1B browse product identification with SDST and overall MODIS browse definition
- OREs for nominal production and distribution of MODIS and distribution of ASTER expedited data

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS2, TS1 and OPS mode

PGE Name	Delivered	Integrated	Chained	ORE	Ops Ready	Launch Ready	State	Notes
PGEO1 v2.1	4/15/98	5/8/98	5/20/98			Expected	G	
PGE02 v2.0	1/29/98	3/1 8/98	5/20/98			Expected	G	
PGE03 v2.0	2/18/98	4/27/98	5/20/98			Expected	G	
PGEO1 v2.1.O	3/22/99	4/13/99	5/1 1/99			Expected	G	at launch code is v2.1.1
PGE02 v2.1.5	4/30/99	5/10/99	5/1 1/99			Expected	G	at launch code is v2.2
PGE03 v2.1.O	4/30/99					Expected	G	at launch code is v2.1.1