

GDAAC Notes for MODIS Technical Team Meeting (6/10/99)

WEEKLY HIGHLIGHTS:

- SSIT completed for PGE01 v2.1.1, PGE02 v2.1.5; SSIT in progress for PGE02 v2.2.0, PGE03 v2.1 .O

WEEKLY PLAN:

- Run chain of DPREP, PGE01 (v2.1.1), PGE02 (v2.1.5) with 2, 4, 6 hours of input data in Test Mode
- Upon successful completion of PGE01-02 chain run, insert PGE03 into job stream
- Target June 14 for promotion of PGE01 (v2.1.1) and PGE02 (v2.1.5) to Ops

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs
- OREs for nominal production and distribution of MODIS and distribution of ASTER expedited data.

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS2, TS 1 and OPS modes

Mode	PGE Name	Delivered	Integrated	Chained	ORE	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1	4/15/98	5/8/98	5/20/98			N/A	G	
Ops	PGE02 v2.0	1/29/98	3/18/98	5/20/98			N/A	G	
Ops	PGE03 v2.0	2/18/98	4/27/98	5/20/98			N/A	G	
Test	PGE01 v2.1.1	5/21/99	5/27/99				Expected	Y	ECS to update DEM/SDP Tk
Test	PGE02 v2.1.5	4/30/99	5/10/99	5/1 1/99			Expected	G	Chained with PGE01 v2.1 .O
Test	PGE02 v2.2.0	6/3/99					Expected	G	
Test	PGE03 v2.1.0	I 4/30/99 I					Expected	G	