

GDAAC Notes for MODIS Technical Team Meeting (6/24/99)

WEEKLY HIGHLIGHTS:

- PGEO1 (v2.1.1) -> PGE02 (v2.1.5) chain successfully completed in TS 1
- PGEO1 (v2.1.1) and PGE02 (v2.1.5) successfully promoted to Ops
- DPREP-PGEO 1 -PGE02 chain successfully run in Ops for 4 hours of data
 - 7 hours wall clock time; previous PGE versions took 20 hours wall clock time
- PGE02 v2.2.0, PGE03 integrated into ECS PDPS

WEEKLY PLAN:

- Run chain of PGEO1 (v2.1.1), PGE02 (v2.2.0), PGE03 (v2.1.O) with 4 hours of input data in Test Mode
- Complete testing of PGE03 (v2.1.O), promote to Ops for formal MOSS-2

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs

ECS-SYSTEM

S T A T U S: YELLOW .

- Drop 4PY in TS2, TS1 and OPS modes

| Mode | PGE Name | Delivered | Integrated | Chained | Ops Ready | Launch Ready | State | Notes |
|------|--------------|----------------|----------------|----------------|-----------|--------------|-------|---|
| Ops | PGEO1 v2.1.1 | 5/21/99 | 5/27/99 | 6/16/99 | | Expected | G | ECS to update DEM/SDP Tk |
| Ops | PGE02 v2.1.5 | 4/30/99 | 5/10/99 | 6/16/99 | | Expected | G | Chain tested in TS 1 |
| Ops | PGE03 v2.0 | 2/18/98 | 4/27/98 | 5/20/98 | | N/A | G | |
| Test | PGE02 v2.2.0 | 6/3/99 | 6/21/99 | | | Expected | G | |
| Test | PGE03 v2.1.0 | 4/30/99 | 6/23/99 | | | Expected | G | SGI patch applied, direct access I/O problem resolved |
| Test | PGE03 v2.4.1 | 6/17/99 | | | | Expected | G | ESDTs from ECS needed |