

GDAAC Notes for MODIS Technical Team Meeting (7/8/99)

WEEKLY HIGHLIGHTS:

- MOSS-2 dry run completed with 24 hours of data
 - Data successfully pushed to MODIS-DAAC PDR server
 - Manual intervention required to complete test; problems that require manual intervention documented and brought to ESDIS/ECS attention for resolution
- Delivery of PGE71 (v2.0.2) to DAAC

WEEKLY PLAN:

- Run chain of DPREP - PGE01 (v2.1.1) - PGE02 (v2.1.5) with S/C data from EDOS
- Promote PGE03 (v2.1.O) to Ops for formal MOSS-2
- Take delivery of look up table patch to PGE02 (v2.1.6) for MOSS-2 test

WORK IN PROGRESS AND FUTURE :

- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS2, TS 1 and OPS modes
- Drop 5A scheduled for installation in DAAC Test Mode 7/22

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
ops	PGE01 v2.1.1	5/21/1999	5/27/99	6/16/1999	6/17/1999	Expected	G	Launch Version
ops	PGE02 v2.1.5	4/30/1999	5/10/99	6/16/1999	6/17/1999	Expected	G	v2.1.6 for MOSS-2
Ops	PGE03 v2.0	2/18/1998	4/27/98	5/20/1998		N/A	G	
Test	PGE02 v2.2.0	6/3/1999	6/21/99	6/24/1999		Expected	G	Launch Version
Test	PGE03 v2.1.O	4/30/1999	6/23/99	6/24/1999		Expected	G	MOSS-2 Version
Test	PGE03 v2.4.1	6/17/1999				Expected	G	Launch Version; ESDTs needed
Test	PGE7 1 v2.0.2	7/7/1999				Expected	G	ESDT from ECS needed