

GDAAC Notes for MODIS Technical Team Meeting (7/22/99)

WEEKLY HIGHLIGHTS:

- MOSS-2 dry run in progress with 48 hours of data
- PGE03 v2.1.0 successfully promoted to Ops
- Expedited SSIT of PGE02 LUT update nearly complete
 - promotion to Ops scheduled 7/23
- Chain run (DPREP-PGE01-PGE02) successfully tested for 18 hours of S/C data
 - Several 5 minute time segments missing from input data

WEEKLY PLAN:

- Complete dry run of MOSS-2 test
- Run formal MOSS-2 test

WORK IN PROGRESS AND FUTURE :

- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS 1 and OPS modes
- Drop 5A installed in TS2, checkout in progress

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
ops	PGE01 v2.1.1	5/21/1999	5/27/99	6/16/1999	6/17/1999	Expected	G	Launch Version
OPS	PGE02 v2.1.5	4/30/1999	5/10/99	6/16/1999	6/17/1999	Expected	G	MOSS-2 dry run version
Ops	PGE03 v2.1.0	4/30/1999	6/23/99	6/24/1999	7/12/99	Expected	G	
Test	PGE02 v2.1.6	7/16/99	7/19/99			Expected	G	MOSS-2 formal version
Test	PGE02 v2.2.0	6/3/1999	6/21/99	6/24/1999		Expected	G	Launch Version?
Test	PGE03 v2.4.1	6/17/1999				Expected	G	Launch Version; ESDTs needed
Test	PGE71 v2.0.2	7/7/1999	I			Expected	G	ESDT from ECS in Drop 5A