

GDAAC Notes for MODIS Technical Team Meeting (7/29/99)

WEEKLY HIGHLIGHTS:

- PGE02 v2.1.6 successfully promoted to Ops
- Formal run of MOSS-2 test in progress with 48 hours of data

WEEKLY PLAN:

- Complete formal run of MOSS-2 test
- Install ECS Drop 5A in TS 1 and Ops modes
- Regression test all MODIS PGEs in Ops mode

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS 1 and OPS modes
- Drop 5A in TS2 mode

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
ops	PGE01 v2.1.1	5/21/1999	5/27/99	6/16/1999	6/17/1999	Expected	G	Launch Version
Ops	PGE02 v2.1.6	7/16/1999	7/19/1999	7/27/1999	7/27/1999	Expected	G	MOSS-2 formal version
ops	PGE03 v2.1.0	4/30/1999	6/23/99	6/24/1999	7/12/99	Expected	G	
Test	PGE02 v2.2.0	6/3/1999	6/21/99	6/24/1999		Expected	G	Launch Version?
Test	PGE03 v2.4.1	6/17/1999				Expected	G	Launch Version; ESDTs needed
Test	PGE71 v2.0.2	I 7/7/1999 I				Expected	G	ESDT from ECS in Drop 5A