

GDAAC Notes for MODIS Technical Team Meeting (9/9/99)

WEEKLY HIGHLIGHTS:

- Installation of ECS Drop 5A.02 complete; checkout in progress
 - Extended checkout has been recommended by GDAAC due to problems encountered *after* checkout of Drop 5A
- Received test data to complete integration testing of PGE03 v2.4.1, PGE7 1 v2.0.2

WEEKLY PLAN:

- Complete extended checkout of ECS Drop 5A.02 to ensure functionality and operability
- Perform regression testing on MODIS PGEs 1,2,3 in ECS Drop 5A.02
- Prepare for MOSS-3 testing
- Recommence integration testing of PGE7 1 (L1 A subsetter)
- Commence integration testing of PGE03 v2.4.1

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs
- Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM

STATUS: YELLOW

- Drop 5A in Ops, TS1 modes; Drop 5A.02 in TS2 mode

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
ops	PGE0 1 v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/17/1999	Expected	G	Launch Version
ops	PGE02 v2.1.6	7/16/1999	7/19/1999	7/27/1999	7/27/1999	N/A	G	
ops	PGE03 v2.1.0	4/30/1999	6/23/1999	6/24/1999	7/12/1999	Expected	G	
Test	PGE02 v2.2.0	6/3/1999	6/21/1999	6/24/1999		Expected	G	
Test	PGE03 v2.4.1	6/17/1999				Expected	G	
Test	PGE71 v2.0.2	7/7/1999				Expected	Y	Output file contains PGE01 version in PGEVersion field