

GDAAC Notes for MODIS Technical Team Meeting (9/21/99)

WEEKLY HIGHLIGHTS:

- Installation of ECS Drop 5A.02 complete; checkout in progress
 - Extended checkout has been recommended by GDAAC due to problems encountered *after* checkout of Drop 5A
- Received test data to complete integration testing of PGE03 v2.4.1, PGE7 1 v2.0.2

WEEKLY PLAN:

- Complete extended checkout of ECS Drop 5A.02 to ensure functionality and operability
- Perform regression testing on MODIS PGEs 1,2,3 in ECS Drop 5A.02
- Prepare for MOSS-3 testing
- Recommence integration testing of PGE7 1 (LI A subsetter)
- Commence integration testing of PGE03 v2.4.1

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs
- Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM

STATUS: YELLOW

- Drop 5A in Ops, TS1 modes; Drop 5A.02 in TS2 mode

| Mode | PGE Name | Delivered | Integrated | Chained | Ops Ready | Launch Ready | State | Notes |
|------|--------------|-----------|------------|-----------|-----------|--------------|-------|--|
| ops | PGE01 v2.1.1 | 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 | Expected | G | Launch Version |
| ops | PGE02 v2.1.6 | 7/16/1999 | 7/19/1999 | 7/27/1999 | 7/27/1999 | N/A | G | |
| ops | PGE03 v2.1.0 | 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 | Expected | G | |
| Test | PGE02 v2.2.0 | 6/3/1999 | 6/21/1999 | 6/24/1999 | | Expected | G | |
| Test | PGE03 v2.4.1 | 6/17/1999 | | | | Expected | G | |
| Test | PGE71 v2.0.2 | 7/7/1999 | | | | Expected | Y | Output file contains PGE01 version in PGEVersion field |