

# GDAAC Notes for MODIS Technical Team Meeting (1 0/5/99)

## WEEKLY HIGHLIGHTS:

- Received DAP for PGE03 v2.4.3, SSIT in progress
- MOSS-3 Dry Run in progress
- Initial test of alternate profile for PGEOI successful (split scans across LO granule boundary)

## WEEKLY PLAN:

- Complete MOSS-3 Dry Run, including ingest of L2/3 products from MODAPS across SIPS interface
- Take delivery of updated DAP for PGE7 1 (L1 A subsetter) from SDST
- Continue integration testing of PGE03 v2.4.3
- Test alternate profile of PGEOI to accommodate split scans across LO granule boundary

## WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
- Selective push of only successfully tested data products from MODAPS may be necessary
- Resolve at-launch data volumes (i.e., daily ingest rates)

## ECS-SYSTEM

**STATUS: YELLOW**

- Drop 5A.02+ in Ops, TS 1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGEOI v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/11/1999	Expected	G	Launch Version
Ops	PGE02 v2.2.0	I 6/3/1999	I 6/21/1999	I 6/24/1999	I 9/27/1999	I Expected	G	Launch Version
Ops	PGE03 v2.1.0	4/30/1999	6/23/1999	6/24/1999	7/12/1999	E x p e c t e d	G	
I Test	PGE03 v2.4.3	10/1/1999				Expected	G	Launch Version
I Test	PGE71 v2.0.2	7/7/1999				Expected	Y	Patch pending from SDST