

## GDAAC Notes for MODIS Technical Team Meeting (1 O/I 3/99)

### WEEKLY HIGHLIGHTS :

- Received DAP for PGE03 v2.4.3, SSIT in progress
- MOSS-3 Dry Run completed
- Extended test of alternate profile for PGE01 produced problems in PDPS, ECS Trouble Ticket entered
- MODAPS product inserts at DAAC tested well in MOSS-3 dry run; 10 datatypes successfully inserted into DAAC archive

### WEEKLY PLAN:

- Prepare for MOSS-3 Formal Test, including ingest of additional L2/3 products from MODAPS across SIPS interface
- Take delivery of DAP for PGE71 v2.0.4 from SDST
- Continue integration testing of PGE03 v2.4.3
- Continue to test alternate profile of PGE01 to accommodate split scans across LO granule boundary

### WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
- Selective push of only successfully tested data products from MODAPS may be necessary
- Resolve at-launch data volumes (i.e., daily ingest rates)

### ECS-SYSTEM

**STATUS: YELLOW**

- Drop 5A.02+ in Ops, TS 1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1.1	<b>5/21/1999</b>	<b>5/27/1999</b>	<b>6/16/1999</b>	<b>6/17/1999</b>	Expected	G	Launch Version
ops	PGE02 v2.2.0	<b>6/3/1999</b>	<b>6/21/1999</b>	<b>6/24/1999</b>	<b>9/27/1999</b>	Expected	G	Launch Version
ops	PGE03 v2.1.0	<b>4/30/1999</b>	<b>6/23/1999</b>	<b>6/24/1999</b>	<b>7/12/1999</b>	Expected	G	
Test	PGE03 v2.4.3	<b>10/1/1999</b>				Expected	G	Launch Version
Test	PGE7 1 v2.0.2	<b>7/7/1999</b>				Expected	Y	Informal testing only; Patch pending from SDST