

## GDAAC Notes for MODIS Technical Team Meeting (12/2/99)

### WEEKLY HIGHLIGHTS:

- PGE7 1 v2.0.2 integrated into ECS PDPS; ready for promotion to Operations
- ECS Producti0on rule fix complete for PGE03; PGE03 v2.4.3 SSIT nearly complete, preliminary production rule test looks good; promotion to Ops scheduled for 12/6 week
- J-day test in progress

### WEEKLY PLAN:

- Plan and commence Run 2 of J-day test
- Promote PGE03, PGE7 1 to Operations
- ECS Trouble Ticket for PDPS problem associated with running alternate profile of PGE01 to accommodate split scans across LO granule boundary (Processing Boundary Production Rule) reportedly fixed, testing underway

### WORK IN PROGRESS AND FUTURE:

- Final launch readiness testing to reflect priorities of immediate post-launch data flows (MCST, MODAPS, SCFs)
- Systematically promote MODAPS data products into Operations after successful testing

### ECS-SYSTEM

**STATUS: YELLOW**

- Drop 5A.02+ in Ops, TS 1 modes; Drop 5A.03 in TS2 mode
- System problems have impacted overall availability of the system to complete final launch readiness testing

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/17/1999	Expected	G	Launch Version
ops	PGE02 v2.2.0	6/3/1999	6/21/1999	6/24/1999	912711999	Expected	G	Launch Version
ops	PGE03 v2.1.0	4/30/1999	6/23/1999	6/24/1999	7/12/1999	Expected	G	
Test	PGE03 v2.4.3	10/1/1999	11/22/1999	11/29/1999		Expected	G	Promotion to Ops 12/6
Test	PGE71 v2.0.2	7/7/1999	11/2/1999	11/9/1999		Expected	G	Ready for promotion to Ops
Test	PGE71 v2.1.2	11/26/1999				Post-launch	G	