


EOSDIS Status


Presentation to the MODIS Science Team

October 10, 1996



- Replanning details provided here are work in progress NOT final decisions
- Replanning process includes detailed review and feedback from Instrument Teams and DAACs


Current Situation



- ECS Science Data Processing Segment is currently projected to slip:
 - From December '96 to May '97 for Release A (TRMM)
 - Impact on AM-1/Landsat-7 Release B being analyzed. Project Replan to be completed by Mid-December.
 - Process being established to involve Instrument Teams in replanning process. DAACs have been involved in initial replanning.
 - Priority is being placed on mission critical and essential functions to avoid impact to launch schedules.
- Flight Operations Segment and EDOS are on schedule to support AM-1
- Replanning assumes no launch slips




Factors Contributing to Slip



- Underestimation of code size at CDR primarily in the Data Server
- COTS software product incompatibilities across vendor platforms
- Difficulty in recruiting and retaining expertise in key technologies: C++ and Distributed Computing Environment (DCE)
- Planned recovery through parallel development not feasible due to serial dependencies




Realization of Problem



- ECS failed Test Readiness Review (TRR) on August 5-6
 - Test plans not completely mapped to requirements
 - Late internal deliveries of code were significantly impacting the I&T phase
 - Current detailed I&T schedules and dependencies were not available
- 6 week slip of Release A Data Server code
- Based on above, Project directed Hughes to develop achievable recovery plan
 - Resulted in projected 5 month slip in full Release A readiness



ECS Replan Approach




- Initial delivery (Release A) will support TRMM and early AM-1/Landsat-7 testing
 - Mission critical/essential functions to be integrated first
- Upgrades to support AM-1 (Release B), e.g.,
 - Data types and expanded capacity, and spatial data management functions

will be performed on parallel hardware strings to avoid impact to TRMM operations


- Some hardware designated for NSIDC and JPL DAACs could be delayed - could initially be deployed at GSFC and LaRC to provide parallel hardware
- Working with EDC and JPL to define minimum essential capability required at those sites to support ASTER and SeaWinds testing
 - Remote operation of GSFC and/or LaRC capabilities should be used where possible to minimize cost impact

ECS Replan Potential Impacts to MODIS



- Delayed availability of Release A capabilities until May '97
- Potential deployment delays at some DAACs:
 - EDC is not in-line to TRMM. Deployment of Release A could be delayed if schedule/resource limits are reached
 - Possible delay of deployment of Release B at NSIDC
 - Possible mitigation: Perform SSI&T remotely on GSFC DAAC system
- Delayed availability of Release B capabilities schedule being worked

Release A Capabilities



Mission Critical


- Infrastructure (e.g. DCE, ftp, security)
- Data ingest and archive
- Reprocessing support for TSDIS
- Science Software Integration and Test
- Electronic data distribution

Mission Essential:

- Process and archive CERES data
- User registration
- Search and browse
- DAAC resource planning
- DAAC management report generation
- Data Product QA




Release A Capabilities (Cont)



Mission Success:


- Data file visualization
- Links to external services
- Automated checking of user entries
- Automated system management support
- Document data server
- Data distribution on physical media

Release A Deliveries




- A (Mid-May 1997 from Hughes to ESDIS)
 - Mission Critical, Mission Essential and part of Mission Success capabilities
- A.I (Mid-May 1997 from Hughes to ESDIS)
 - Updated TRMM ESDTs
 - Subset of ESDTs needed for AM-1 SSI&T
- A.II (TBD)
 - Port Rel. A custom S/W to Rel. B H/W and COTS
- A.III (not needed)
 - Formerly defined to provide Mode Management is not needed due to planned use of parallel strings for testing

Release A Replan Schedule



Description				1996				1997							
		Start	Finish	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
1	ECS TESTS														
2	Thread Tests @ GSFC	08/23/96	12/13/96					$\rightarrow \nabla$							
3								,							
4	System Tests @ GSFC	10/15/96	01/20/97												
5															
6	Release A CSR	02/15/97	02/15/97							∇					
7															
8	Dry Run Acceptance Tests	01/15/97	02/15/97							$\rightarrow \nabla$					
9															
10	Acceptance Tests @ GSFC	02/15/97	05/09/97										$\overline{\nabla}$		
11													,		
12	Acceptance Tests @ LaRC	02/22/97	05/11/97										\rightarrow		
13															
14	Acceptance Tests @ EDC	02/28/97	05/11/97										$\rightarrow \nabla$		
15													,		
16	Release A RRR	05/15/97	05/15/97										∇		
17													,		
18	EXTERNAL INTERFACE TESTS														
19	TRMM Mission Simulation #1	10/10/96	10/12/96			∇									
20															
21	Ingest, TSDIS Msg Exchange	09/03/96	10/30/96				7								
22															
23	TRMM/TSDIS Engineering Tests	12/15/96	02/15/97							$\overline{}$					
24										·					
25	TRMM Mission Simulation #2	03/08/97	03/10/97								∇				
26															
27															

Release B Phasing - Preliminary



Release B will be delivered incrementally as B.0 and B.1


Assumptions:

- NO CHANGES IN LAUNCH DATES
- Release A capabilities must be continued to be supported in B.0
- AM-1 launch critical items must be in B.0 for example,
 - Ingest and retrieval of Level 0 data
 - Processing Level 1 B and selective Level 2 in order to assess instrument operation

Potential Constraints (due to software development schedules):

- Scheduler in B.0 will be limited to ~4,000 PGE initiations per day
 - "Full production" requires about 13,000 PGE initiations per day (February 1996 baseline)
 - Recent discussions with MODIS team ==> 3800 PGEs per day for full production
 - If requirement is > 4,000 PGEs/day, MODIS may be limited to a subset of Level 2's in B.0 [can generate a subset of all L2 products or all of a subset of L2s]
- Inter-DAAC dependencies will not be supported in B.0
 - Level 2G and Level 3 product generation cannot be supported on a production basis in B.0; can support sample datasets

Release B Phasing - Preliminary: Examples of functions' mapping*




B.0

- Infrastructure development (e.g., Fault/Error Detection, Event Logging, Internal Interfaces)
- External interfaces (e.g., EDOS, TSDIS, Landsat-7, ASTER)
- Continuation of Release A capabilities to support TRMM (ingest, processing, archive, basic subscription services, basic DAAC management reports)
- AM-1 Science Software Integration and Test
- Archive and retrieval of AM-1 Level 0 and Landsat-7 Level 0R products
- Product generation up to 4,000 PGEs per day and with no inter-DAAC dependencies
- ASTER Catalog Interoperability and ASTER DAR capabilities
- Basic Search, Browse, Order, and Advertising Services



Release B Phasing - Preliminary: Examples of functions' mapping* (cont)




B.1

- Billing and Accounting
- Request Tracking
- Enhanced Client including Coincident Search
- Subsetting Capabilities
- Production generation with expanded scheduling capacity
- Inter-DAAC Planning & Processing
- On-Demand Processing

* Under review

Replan Schedule - Preliminary



Events are shown here and on the next two charts for Project, Instrument Teams, DAACs and Flight Project involvement in ECS Replanning:


Project:

•	Key Inputs	from Hughes to Project	t 10/14/96
---	-------------------	------------------------	------------

- Detailed Release A and B functionality by phase
- Description of SSI&T plans
- Key Inputs from Project to Hughes 11/6/96
 - Mission constraints
 - EGS and Mission Test constraints
 - SSI&T constraints
 - DAAC constraints

 Preliminary plan from Hughes 	11/15/96
 Project feedback on preliminary plan 	12/ 2/96
Final Project-endorsed Plan	12/16/96


Replan Schedule - Preliminary (Cont)



Instrument Teams (SSI&T)

•	Detailed Release A and Release B Functionality by Phase distributed to ITs	10/16
•	Hold discussions with ITs to ensure that functionality by phase and phasing schedule is consistent with IT needs	10/31
•	Provide recommendations for fine tuning Detailed Release A and Release B Functionality by Phase	11/4
•	Present preliminary plan to ITs	11/20
•	Receive final recommendations from ITs	11/27

Replan Schedule - Preliminary (Cont)




DAACs

 Detailed Release A and Release B Functionality by Phase distributed to DAACs 	10/16
 Meet with DAACs to discuss by-phase plans 	10/31
 Provide DAAC recommendations for changes to by-phase plans 	11/4
 Present preliminary plan to DAACs 	11/20
Receive final recommendations from DAACs	11/27

Flight Projects

 Detailed Release A and Release B Functionality by Phase distributed 	10/16		
to Flight Projects			
One-on-one meetings with Flight Projects	10/31		

Specific MODIS Questions




Production Rule Syntax

- Production rules not used in Rel. A data driven. Nominal temporal boundaries represented in ODL files available on Web site.
- Examples of production rules for Rel. B to be provided by end of October. Will be available on Instrument Team Information Page.

ESDT Definition


- ESDTs for SSI&T of Version 1 Science Software for AM-1 May 15, 1997
- Individual schedules being developed with each Instrument Team; Instrument Teams' advice will be sought in allocating ESDTs to B.0 and B.1

Specific MODIS Questions



- Support for Integerized Sinusoidal Grid in HDF-EOS
 - New requirement. Need to factor into availble cost/schedule envelope.
- Geographic Search Support in Data Server
 - WIII be available in B.0 for single DAAC production
 - Level 2G and Level 3 produut generation on production basis will be supported in B.1 could exercise on sample data in B.0

Standard Data Product Resources Board



Purpose

 Assess and decide upon approval of changes to resource requirements, and ensure equitable allocation of resources for standard product generation, archival and distribution

Membership

- ESDIS Project Scientist -Skip Reber, Chairman
- EOS Program Scientist Ghassem Asrar
- AM Project Scientist Yoram Kaufman
- AHWGP Co-Chairmen Bruce Barkstrom, H.K. Ramapriyan

Status

- Product resource requirements under configuration control February 1996
 Baseline approved
- Letters from Skip Reber sent to Instrument Teams
- Requests for change require approval by the Board
 - Scientific justification from requesting Instrument Team
 - Impact analysis by ESDIS Project
 - Possible decisions accept, negotiate down or reject apply contingency funds if needed