

SDST Report

- **Beta Delivery**
- **Version 1 Delivery**
- **TL-SCF Development**
- **Testing**

MODIS SDP S/W Release Goals

Beta (January 1996):

- Demonstrate complete science processing chain L0 to L3
- SDP TK integrated into science software
- All products stored in HDF
- Software meets ESDIS standards

Version 1 (January 1997):

- Science algorithms implemented per ATBDs
- Science software fully integrated within discipline
- Ancillary and LUT data are used
- Realistic resource usage, timing and operations

MODIS Beta Delivered

- 31 of 39 at-launch standard products
- Comprehensive software delivery from L0 to L3
- Meets ESDIS and MODIS software standards*
- Uses all SDPTK5 functions as required
- Performs all I/O using HDF 3.3r4
- Includes error checking of HDF calls
- Includes comprehensive test data at all levels (L0 to L3)
- Runs in the IR-1 DAAC environment
- Has at-launch documentation suite (DID 305)

* I*2, pmake waived

1996 TLCHF Plans

- Configure TL-SCF for testing MODIS operational software
 - Increase RAID storage
 - Move RAID to Fiber Channel loop
 - Add automated tape library
 - Upgrade processors to R10000
 - Configure modis-xl and modispc identically

TL-SCF

- **modis-xl and modispc**
 - R10000 4 in modis-xl and 8 in modispc
 - 2GB memory 4 way interleaved in both
 - 250GB host and network attached storage
- **Challenge DM for Land s/w integration**
- **Additional 356GB disk storage in May/June**
- **200GB Fibre Channel disks in July/August**
- **10TB tape archive July/August**
- **ATM link to EDC up again through ATDNET**
 - Distributed computing
- **Improving LANs to GSC and within GSFC**

MODIS Version 1 Goals

- Shift of emphasis
 - from integration into the DAAC
 - to integrated MODIS science
- Handle ancillary data
- Benchmark at-launch resource needs
- Deliver complete at-launch product set

Version 1 Delivery

- All 39 at-launch products
- HDF 4.0
- SDP-TK 6
- ECS Core Metadata +
- More extensive error handling
- More software optimization
- Many integrated threads

V1 Schedule

- **Advertised on MODIS Programmer's Forum**
 - **Fever chart of science software deliveries**
 - **Schedule of software development**
- **Schedule shows negotiated delivery dates**
- **Staffing based on phased delivery**
- **Your timely deliveries are essential**

Deliveries

- **Level 1B** (Guenther)
- **Surface Reflectance** (Vermote)
- **Vegetation Index** (Justice)
- **Utility Mask** (Menzel)
- **Oceans w/o MODIS I/O** (Evans)
- ***LAI/FPAR (Beta)*** (*Running*)

As of 4/24/96

May

| | |
|----------------------|------------|
| • Ocean Color | Evans |
| • Sea Surface Temp. | Evans |
| • Ocean Productivity | Esaias |
| • Atmosphere Level 2 | Atmosphere |
| • Land Level 2 | Land |
| • Land Level 2G | Land |

June

- **Aerosol Product** **Kaufman**
- **Land Levels 3,4** **Land Team**

July/August

- | | |
|------------------|---------|
| • Geolocation | SDST |
| • Level 1A | SDST |
| • Ocean Match-up | Evans |
| • Aerosol Daily | Kaufman |
| • Cloud Product | King |

September

- **Joint Product**

Atmosphere

Joint Efforts with ESDIS

- Software Optimization
 - Improve performance of MODIS “tall poles”
 - measure
 - optimize
 - compare output
 - Run software on the MODIS TL-SCF
 - CSC (ESDIS) , Tung Lau (SDST)

Joint Efforts with ESDIS

- Test of ECS system with MODIS workload
 - In the planning stage with ESDIS and HAIS
 - Schedule is being worked by:
 - Masuoka, Fleig and Fishtahler (MODIS)
 - Banks, Schroeder, Kempler, Scott (ESDIS)
 - Fingerman (HAIS)
 - Will be covered by Fleig in this briefing

EOSDIS Cost Growth

- **EOSDIS 75M beyond budget**
- **Most is in Pull Side**
- **Some in Instrument Teams**
- **A little in housekeeping**

Where we can help (cont.)

- **Flexibility in Design**
- **Optimizing Our Software**
- **Reviewing Growth**
 - Review within disciplines
 - Review within MODIS Team
 - External Review
- **Reviewing Costs in EOSDIS**

Where we can help

- **Phasing production at-launch**

TL-SCF does more at-launch debugging

TL-SCF may need better connection to the DAAC

- **Reprocessing Strategy**

- **Predicting Pull side**

Level 1 and Level 2, low demand no subsetting

L3, L4 high demand, subsetting