

MODIS PI PROCESSING MEETING

Action Items

May 12, 1999

New Action Items

1. Linda: Track ocean ESDTs issue.
2. Jones/Ridgway: Work up agreement for MODAPS to push for some fraction of Atmosphere products.
3. Hucek: Where does clear sky radiance process run, DAAC or MODAPS? Report at next PIP meeting.
4. Jones: Work ephemeris and attitude issues for MOSS-2 and Y-Day Tests.
5. SDDT/SDST: Develop a process for promoting algorithm changes.
6. Jones: Find out when machine-to-machine ordering interface will be available in the ECS system.
7. EDAAC/Broder: Work network transfer issues for MODAPS to EDAAC.

Old Action Items Still Open

1. All Discipline Leaders/Murphy: Product release policy, mechanism needed. Bob Murphy to collect.
2. Masuoka: Determine if more tapes are needed to save data before SIPS interface is ready at GDAAC.
3. Fleig: Develop timeline for early images, publicity images.
4. Masuoka: Update baseline for larger ocean products volume.
5. Ridgway: Develop an atmospheric SDDT plan and email to PIP meeting participants.
6. Kempler: Develop data distribution priorities for limited distribution capacity.
7. Masuoka, EDC and NSIDC DAACs, ECS: Develop a contingency plan for a SIPS patch to 4PY if drop 5A schedule slips for EDC or NSIDC.
8. Masuoka/Kempler: Develop a test plan for ACDIS interface if needed.

Closed Action Items

1. Masuoka: Ocean ESDT Implementation timeline needed.
2. Kempler: GDAAC person needed to work network issues with MCST.