

V1 MODAPS Status

- Created new MDA4 (atmos 8-day) and MDA5 (atmos monthly) loaders.
- Updated MD1, MDA1, and MDL1 loaders for new features and production rules.
- Updated MDL5 loader to handle deadlock problem and improve performance.
- Re-designed and coded MDL10 loader for better performance.

V1 MODAPS Status

- Upgraded Extractor to avoid ingesting duplicate products into MODAPS and to handle files with large size attributes.
- Working on image report program for ocean and land product reports.
- Updated MEBDOS to display MODIS products by categories and fixed garbling problems in selection box.

V1 MODAPS Status

- Completed development of SIPS Ingest package, passed Terra test, and delivered Ingest to MODIS CM and baselined.
- Finished SIPS Export coding and unit test, and started external test with DAACs.

Completed Loaders w/ PGEs

- MD0 PGE01
- MD1 PGE02, PGE03
- MDA1 PGE04, PGE06
- MDA2 PGE69
- MDA3 PGE56
- MDA4 PGE?
- MDA5 PGE57

Completed Loaders w/ PGEs

- MDL1 PGE07, PGE08, PGE60
- MDL3 PGE05, PGE11
- MDL4 PGE16
- MDL5 PGE12, PGE13, PGE14, PGE15,
PGE22, PGE33, PGE36, PGE43,
PGE44
- MDL10 PGE21, PGE29, PGE31, PGE34,
PGE37, PGE45, PGE47 .

Completed Loaders w/ PGEs

- MDL12 PGE23, PGE25, PGE35, PGE26
- MD 0 1 PGE09, PGE10
- MD 0 2 PGE20
- MD03 PGE49, PGE50
- MD04 PGE53, PGE54