

GES DAAC Operations Status
Week ending Wednesday, 04/25/01 (Day 115)

Past Month

Date	Activity	Status
03/01	Release 55 Transition	Scheduled downtime
03/02	Shutdown production to increase push to MODAPS	
03/05	Shutdown production to increase push to MODAPS	
03/07	Monthly Reboot	Not required due to HVAC interruption required system shutdown.
03/09	Atmospheres Request for day 063	Completed 3/10
03/14-03/15	AMASS work	Scheduled downtime.
03/14-03/21	FTP problem between EDOS and GDAAC.	Resolved. Problem was within GDAAC ingest.
03/21-28	PDS installation and testing in TS2	Installation complete. Acceptatnce Testing in progress
03/30	Continued with Atmosphere request for 87 granules from 02/08	Completed 03/30

Current Month

Date	Activity	Status
04/02-04/24	5B07 install & checkout in TS1	In progress.
04/05	Atmospheres Request for 18 granules	Completed 04/16
04/09	Oceans Request for DOY 101-107, 2000	Completed 04/15
04/09-04/13	PDS installation and testing in TS2	Completed
04/11	Special Request for Safari '00 (DOYs 193-305)	Waiting for PGEs & ESDTs to get into OPS mode
04/18	Special request for days 097-107	Nearly complete by 4/23. Problem with granule 2210 of DOY 101 under investigation
04/23&04/26	AMASS work	In progress
04/25	MODAPS pushing	Completed up to DOY 050, pushing DOY 051 & 052 Subscription turned on DOY 104-16:00.

Upcoming Plans

Date	Work Planned	Status
04/30-05/04	5B07 & PDS install & checkout in Ops	
04/30-05/04	Dashboard install & checkout in TS2	
05/01-05/21	S4PM ETE Testing in OPS	
05/07-05/11	MOSS-3 Dry Run	GDAAC will participate in OPS Mode
05/14-05/18	MOSS-3	GDAAC will participate in OPS Mode
05/21-05/25	5B07 install & checkout in TS2	
05/25-05/31	S4PM final checkout	
06/01	Start reprocessing in S4PM	
06/04-06/22	6A install & checkout in TS2	

Release Notes for April 25, 2001 (115)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & S4PM Integration	Chaining
MoPGE01 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701235816	N/A	N/A	N/A
	041701235816	04/17/01	04/18/01	Superseded by patch 041901061305	N/A	N/A	N/A
	041901061305	04/19/01	04/19/01	04/19/01	Superseded by patch 042301214820	N/A	N/A
	042301214820	04/24/01	Superseded by patch 042401095000	N/A	N/A	N/A	N/A
	042401095000	04/24/01	04/24/01	04/24/01	04/24/01	TBD	TBD
MoPGE02 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701010547	N/A	N/A	N/A
	041701010547	04/17/01	04/17/01	04/17/01	04/17/01	In Progress	TBD
MoPGE03 3.0.0	Original	04/18/01	04/18/01	04/18/01	Superseded by patch 042101001229	N/A	N/A
	042101001229	04/21/01	04/24/01	In Progress	TBD	TBD	TBD