

GES DAAC Operations Status
Week ending Wednesday, 05/02/01 (Day 122)

Past Month

Date	Activity	Status
04/05	Atmospheres Request for 18 granules	Completed 04/16
04/09	Oceans Request for DOY 101-107, 2000	Completed 04/15
04/09-04/13	PDS installation and testing in TS2	Completed
04/23&04/26	AMASS work	Completed.

Current Month

Date	Activity	Status
04/02-04/24	5B07 install & checkout in TS1	In progress. Currently testing patches for closing liens.
04/11	Special Request for Safari '00 (DOYs 193-305)	Waiting for PGEs & ESDTs to get into OPS mode
04/18	Special request for days 097-107	Nearly complete by 4/23. Problem with granule 2210 of DOY 101 under investigation
05/02	MODAPS pushing	Completed up to DOY 054, pushing DOY 055 Subscription turned on datta DOY 104-16:00.

Upcoming Plans

Date	Work Planned	Status
04/30-05/04	5B07 & PDS install & checkout in Ops	Delayed until 05/03
04/30-05/04	Dashboard install & checkout in TS2	Postponed
05/01-05/21	S4PM ETE Testing in OPS	Delayed until 5/4/01 due to recent outages
05/09	MOSS-3 Dry Run	GDAAC will participate in OPS Mode
05/14-05/18	MOSS-3	GDAAC will participate in OPS Mode
05/15	Begin forward processing with Collection 003 PGEs	
05/21-05/25	5B07 install & checkout in TS2	
05/25-05/31	S4PM final checkout	
06/01	Start reprocessing in S4PM	
06/04-06/22	6A install & checkout in TS2	

Release Notes for May 2, 2001 (122)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & S4PM Integration	Chaining	Promotion to OPS
MoPGE01 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701235816	N/A	N/A	N/A	N/A
	041701235816	04/17/01	04/18/01	Superseded by patch 041901061305	N/A	N/A	N/A	N/A
	041901061305	04/19/01	04/19/01	04/19/01	Superseded by patch 042301214820	N/A	N/A	N/A
	042301214820	04/24/01	Superseded by patch 042401095000	N/A	N/A	N/A	N/A	N/A
	042401095000	04/24/01	04/24/01	04/24/01	04/24/01	04/30/01 in ECS	In Progress	TBD
MoPGE02 3.0.0	Original	04/11/01	04/11/01	Superseded by patch 041701010547	N/A	N/A	N/A	N/A
	041701010547	04/17/01	04/17/01	04/17/01	04/17/01	04/18/01 in ECS	In Progress	TBD
MoPGE03 3.0.0	Original	04/18/01	04/18/01	04/18/01	Superseded by patch 042101001229	N/A	N/A	N/A
	042101001229	04/21/01	04/24/01	04/25/01	04/25/2001	In Progress	TBD	TBD