

GES DAAC Operations Status
Week ending Wednesday, 07/03/01 (Day 184)

Past Month

06/15-06/20	MCST special request for data prior to MODIS failure	Completed
06/01	Start reprocessing in S4PM	Started 06/22

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	17 complete days (355 granules, 3 failed) 13 partial days (178 granules) Total: 536 granules of ~2400 granules
05/24	Oceans Request for 50 67 granules	64 of 67 completed.
05/29-06/08	PDS install & checkout in TS2	In progress.
06/05-06/15	6A install & checkout in TS2	Postponed until 06/12. In progress.
06/12	Pushing Ancillary data to MODAPS	Pushed days 064-071. Pushing 072
06/18-06/22	6A install & checkout in TS1	In progress
06/18-06/22	PDS install & checkout in TS1	In progress
06/22	Repushing L1 data	Repushed 146-167 6/23

Upcoming Plans

Date	Work Planned	Status
06/04-06/08	Dashboard install & checkout in TS2	Postponed from 04/30-05/04 Installation date TBD
06/25-06/29	6A install & checkout in OPS	
06/25-06/29	PDS install & checkout in OPS	
07/02-07/06	Dashboard install & checkout in TS1	
07/09-07/13	Dashboard install & checkout in OPS	
07/30-07/27	MOSS-4 Dry Run	Moved out to allow for additional capabilities on several systems.
08/06-08/03	MOSS-4	Moved out to allow for additional capabilities on several systems.

Release Notes for July 4, 2001 (178)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & S4PM Integration	Chaining	Promotion to OPS
MyPGE03 3.0.1	Original	06/29/01	07/02/01	TBD	TBD	TBD	TBD	TBD
MyPGE01 3.0.0	Original	06/30/01	07/02/01	TBD	TBD	TBD	TBD	TBD
MoPGE03 3.0.0	Original	04/18/01	04/18/01	04/18/01	Superseded by patch 042101001229	N/A	N/A	N/A
	042101001229	04/21/01	04/24/01	04/25/01	04/25/2001	05/03/01 in ECS 05/03/01 in S4PM	05/03/01 in ECS 05/03/01 in S4PM	Superseded by patch 050401224843
	050401224843	05/04/01	Rejected	Superseded by patch 050801000937	N/A	N/A	N/A	N/A
	050801000937	05/08/01	05/08/01	05/09/01	05/09/01	05/09/01	05/09/01	05/10/01 in ECS 05/16/01 in S4PM
	050701225400	05/07/01	Being processed along with 051401235607	N/A	N/A	N/A	N/A	N/A
	051401235607	05/14/01	Superseded by patch 052101132027	N/A	N/A	N/A	N/A	N/A
	052101132027	05/21/01	05/21/01	05/21/01	05/21/01	Showstopped ECSeq30967	TBD	TBD
M-AP1 2.3.3	Original	04/27/01	Rejected 05/21/01	TBD	TBD	TBD	TBD	TBD